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Dear Kim, Frank and Jeff:

Pursuant to the Corrective Measures Implementation Work Plan (CMI WP) approval dated June 19, 2018, 
Recordkeeping and Reporting Conditions Section, Item #28, AEI on behalf of BASF is submitting this weekly report to 
EPA for the week ending 11/16/2018. The following activities have taken place on-Site between 11/12 and 
11/16/2018:

Excavation of approximately 45.7 cubic yards (cy) of PCB-impacted soils. All but 1.5 cy of these soils were 
excavated beyond the limits of the originally planned excavation areas based on post-excavation sampling 
data (742 cy [21.3%] extra to date). The soils were stockpiled on Lots 1102 and/or 2682 in the temporary 
soil stockpile areas, or in the case of IB soils, was used as backfill in areas planned to be covered with the 
clean soil cap.
Excavation of 164 cy of PAFI-impacted soils (with <1 ppm PCBs) from the test pit area of the 
floodway. These soils were used as backfill in areas planned to be covered with the clean soil cap.
AEI collected 34 post excavation samples, including QC samples. See attached Figures 1, 2, 3 and 4 
illustrating post-excavation sample locations. The five areas that remain to be excavated are identified with 
red dots on Figure 2. Also, see attached Table 1 for the results of field and lab PCB analyses available to 
date. Laboratory results pending as of the submittal of this weekly report will be included in the next week's 
status report.
Dewatering of one excavation in the floodway was completed this week. A total of 30,000 gallons were 
pumped. Water from the dewatering of excavations was pumped through bag filters and three carbon 
vessels to remove PCBs prior to off-site disposal. A total of 45,000 gallons of water was disposed off-site at 
Global Cycle in Taunton, MA this week. This brings the total to 134,100 gallons of pre-treated water 
transported to this facility for disposal..
Excavations with acceptable post-excavation PCB analytical results were backfilled this week. A total of 393 
cy of backfill material was emplaced and compacted. This brings the total amount of backfill material 
emplaced to 1,806 cy to date.
Two truck loads of non-TSCA soils (60 tons) and seven loads of non-TSCA debris (210 tons) were transported 
for disposal to the Rhode Island Resource Recovery Corp landfill. This brings the total to 954 tons of non- 
TSCA soil and 487.4 tons of non-TSCA debris moved off-site to date.
Two rail cars loaded with TSCA-regulated soils (approximately 90 tons loaded in each car) were transported 
to Chemical Waste Management in Emelle, Alabama under hazardous waste manifests. Two additional rail 
cars were obtained, but not shipped this week. This brings the total to thirty-eight rail cars moved off-site 
(approximately 3,420 tons total) to date.
Routine soil erosion and sedimentation control inspections are being conducted weekly and following rain 
events >0.25" of total rainfall in a 24-hour period. Issues noted during these inspections are relayed to SES 
the same day and corrected within 24-hours.

Dust: Fugitive dust is controlled by SES using water and covering inactive soil stockpiles. Continuous perimeter dust 
monitoring is performed during all site-related activity including on lot 2682 where the rail cars are loaded. To date, 

accumulated data shows that there have been no exceedances of the perimeter dust action level (150 ug/m3).

Safety fencing is routinely installed around open excavations deeper than 3 feet at the end of each work day.
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To date a total of 6,205 tons (3,761 cy) of PCB-impacted soils have been excavated from the site, which is 
approximately 107.8% of the originally delineated volume, with five planned excavation areas remaining to be 
completed (which represents approximately 13% [454 cy] of the originally planned volume).

Overall progress continues to be hampered by subsurface concrete foundations arid demolition debris encounter 
as well as by returning to excavations to re-dig areas based on post-excavation PCB analytical results.

For any questions, please do not hesitate to call. Thanks,

Richard G. Kowalski, CPG, LSP, CHMM 
Senior Hydrogeologist

AEI Consultants 
112 Water Street, 5th Floor 
Boston, MA 02109

c. 508.951.3673 
f. 857.233.5531 
www.aeiconsultants.com
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Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540Q

PCBs
(9078)

Result
PCBs 

(8082A/ 
354PC)

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

8/15/2018 B-864 0.68 3.4 6.7
8/15/2018 B-865 2.6 1.8 3.6
8/15/2018 B-866 3.1 3.0 6.0
8/15/2018 B-867 28.3 84.5 169.0 Excavated
8/20/2018 B-867-1 N/A 9.0 18.0
8/15/2018 B-868 1.8 11.0 22.0
8/15/2018 B-869 12.6 8.6 17.3
8/15/2018 B-870 22.8 49.4 98.8
8/15/2018 B-871 24.8 48.9 97.8
8/15/2018 B-871 FD 9078 FD N/A 49.6 99.2 9078, FD
8/15/2018 B-873 0.67 3.0 6.0
8/15/2018 B-874 4.4 5.7 11.3
8/15/2018 B-875 26.5 Excavated
8/15/2018 B-877 7.9
8/15/2018 B-878 16.3 22.5 45.0
8/15/2018 B-879 14 9.2 18.3
8/15/2018 B-788 N/A 3.3 6.7
8/15/2018 B-789 N/A 8.1 16.2
8/15/2018 B-613 N/A 0.0 0.0
8/15/2018 B-614 N/A 0.0 0.0
8/15/2018 B-614 FD 9078 FD N/A 0.0 0.0 9078, FD
8/15/2018 B-615 0.2 0.0 0.0
8/15/2018 B-615-1 8082 FD 0.3 8082, FD
8/15/2018 B-615 MS/MSD 8082 MS/MSD 8082, MSP
8/15/2018 B-616 N/A 0.0 0.0
8/15/2018 SW-405 N/A 0.0 0.0
8/15/2018 SW-406 N/A 4.8 9.5
8/15/2018 SW-407 N/A 0.0 0.0
8/15/2018 SW-408 0.7 0.0 0.0
8/15/2018 SW-409 N/A 0.0 0.0
8/15/2018 SW-410 N/A 0.0 0.0
8/15/2018 SW-411 N/A 0.0 0.0
8/15/2018 SW-412 N/A 6.2 12.4
8/16/2018 B-633 N/A 1.9 3.8
8/16/2018 B-634 N/A 14.6 29.2 lab sample <25 ppm
8/16/2018 B-634 FD 9078 FD N/A 11.6 23.2 9078, FD
8/16/2018 B-635 12.2 11.8 23.6
8/16/2018 B-636 N/A 0.0 0.0
8/16/2018 SW-439 N/A 1.3 2.5
8/16/2018 SW-440 N/A 0.5 1.0
8/16/2018 SW-441 N/A 20.6 41.2 Excavated
8/16/2018 SW-442 N/A 7.8 15.6
8/16/2018 SW-443 7.6 2.8 5.5
8/16/2018 SW-444 N/A 8.7 17.4
8/16/2018 SW-445 N/A 0.7 1.4
8/16/2018 SW-446 N/A 7.1 14.3
8/16/2018 B-764 N/A 0.8 1.7
8/16/2018 B-765 0.7
8/16/2018 B-766 N/A 0.9 1.7
8/16/2018 B-767 N/A 0.0 0.0
8/16/2018 SW-516 N/A 3.0 5.9
8/16/2018 SW-517 N/A 1.7 3.4
8/16/2018 SW-518 N/A 0.0 0.0
8/16/2018 SW-519 N/A 0.2 0.4
8/16/2018 SW-520 4.1 Excavated
8/16/2018 SW-521 1.3 Excavated
8/16/2018 SW-522 1.4 Excavated
8/16/2018 SW-523 N/A 0.9 1.8

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 1 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

8/17/2018

Sampling Location/ID
Number

B-880

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3S40C1

PCBs
(9078)

Result
PCBs

(8082A/
35400

0.2

PCBs
(9078)

0.64

Adjusted
PCBs*
(?979)

1.3

Sample Notes

8/17/2018 B-881 N/A 4.13 8.3
8/17/2018 B-882 N/A 0.6 1.2
8/17/2018 B-883 N/A 4.8 9.6
8/17/2018 B-884 N/A 0.1 0.3
8/17/2018 B-885 2.5 5.0
8/17/2018 B-886 N/A 6.4 12.7
8/17/2018 B-887 N/A 9.2 18.4
8/17/2018 B-887 FD 9078 FD N/A 11.2 22.4 9078, FD
8/20/2018 B-844 N/A 8.98 18.0
8/20/2018 B-845 1.1 0.18 0.4
8/20/2018 B-846 N/A 2.35 4.7
8/20/2018 B-847 N/A 1.45 2.9
8/20/2018 B-848 N/A 0.0
8/20/2018 B-849 N/A 10 20.0
8/20/2018 B-850 21.2 45.3 90.6
8/20/2018 B-851 N/A 13.1 26.2 Excavated
8/20/2018 B-851 FD 9078 FD N/A 15.7 31.4 9078, FD
8/20/2018 B-852 N/A 4.82 9.6
8/20/2018 B-853 N/A 8.65 17.3
8/20/2018 B-854 N/A 12.1 24.2
8/20/2018 B-855 11.5 12.7 25.4
8/20/2018 B-856 N/A 0.0
8/20/2018 B-857 N/A 8.03 16.1
8/20/2018 B-858 N/A 171 342.0 Excavated
8/20/2018 B-859 N/A 0.0
8/20/2018 B-860 13.2 1.88 3.8
8/20/2018 B-861 N/A 1.3 2.6
8/20/2018 B-862 N/A 0.99 2.0
8/20/2018 B-863 N/A 0.0
8/20/2018 SW-602 N/A 21.1 42.2 Excavated
8/20/2018 SW-603 0.09 0.95 1.9
8/20/2018 SW-604 N/A 1.05 2.1
8/20/2018 SW-605 N/A 4.18 8.4
8/20/2018 SW-606 N/A 7.91 15.8
8/20/2018 SW-607 N/A 9.46 18.9
8/20/2018 SW-608 ND (0.05) 0.68 1.4
8/20/2018 SW-609 N/A 0.55 1.1
8/20/2018 SW-610 N/A 0.26 0.5
8/20/2018 SW-611 N/A 0.16 0.3
8/20/2018 SW-612 N/A 0.0
8/22/2018 SW-613 15.9 103 206.0
8/22/2018 SW-613 FD 9078 FD N/A 177 354.0 9078, FD
8/20/2018 SW-614 N/A 1.69 3.4
8/20/2018 SW-615 N/A 2.25 4.5
8/20/2018 SW-616 N/A 2.08 4.2
8/20/2018 SW-617 N/A 4.76 9.5
8/20/2018 SW-618 78.6 14.3 28.6 Excavated
8/20/2018 SW-619 N/A 7.24 14.5
8/20/2018 B-621 N/A 51 102.0 Excavated
8/20/2018 B-622 N/A 26 52.0 Excavated
8/20/2018 B-623 N/A 5.27 10.5
8/20/2018 B-624 N/A 12.3 24.6
8/20/2018 B-625 3.3 10 20.0
8/20/2018 B-626 N/A 4.89 9.8
8/20/2018 SW-421 N/A 12.8 25.6 Excavated
8/20/2018 SW-422 N/A 22.2 44.4 Excavated
8/20/2018 SW-423 3.1 8.3 16.6

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 2 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratorv)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540C1

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) J22Z2L

Adjusted
PCBs* Sample Notes

8/20/2018 SW-424 N/A 6.06 12.1
8/20/2018 SW-42S N/A 13.6 27.2 Excavated
8/20/2018 SW-426 N/A 2.03 4.1
8/20/2018 SW-427 N/A 13 26.0 Excavated
8/20/2018 SW-428 10.1 13.4 26.8
8/20/2018 SW-429 N/A 12.6 25.2 Excavated
8/20/2018 SW-430 N/A 32.6 65.2 Excavated
8/21/2018 B-454 N/A 1.01 2.0
8/21/2018 B-454 FD 9078 FD N/A 0.64 1.3 9078, FD
8/21/2018
8/21/2018

B-455
B-456

11.6
N/A

13.6 27.2
9.85 19.7

8/21/2018 B-457 N/A 60.9 121.8 Excavated
8/21/2018 B-462 N/A 61.4 122.8 Excavated
8/21/2018 B-463 N/A 88.4 176.8 Excavated
8/21/2018 B-464 N/A 18.2 36.4 Excavated
8/21/2018 B-465 2.6 64.3 128.6
8/21/2018 B-470 2.7 79.1 158.2
8/21/2018 B-471 N/A 12.3 24.6
8/21/2018 B-472 N/A 20.5 41.0 Excavated
8/21/2018 B-473 N/A 23.5 47.0 Excavated
8/21/2018 B-478 N/A 29.9 59.8 Excavated
8/21/2018 B-479 N/A 50.3 100.6 Excavated
8/21/2018 SW-641 N/A 62.9 125.8 Excavated
8/21/2018 SW-642 N/A 110 220.0 Excavated
8/21/2018 SW-643 19.3 64.6 129.2
8/21/2018 SW-644 N/A 72.4 144.8 Excavated
8/21/2018 SW-663 21.2 84.6 169.2
8/21/2018 SW-664 N/A 93.6 187.2 Excavated
8/21/2018 SW-665 N/A 121 242.0 Excavated
8/21/2018 SW-669 N/A 39.9 79.8 Excavated
8/21/2018 
8/22/2U18 
9/4/2018

SW-670 N/A 6.21 12.4

B-522 19.6 39.2

8/22/2018
8/27/zonr
9/4/2018

B-523 29 19 38.0 Excavated

8/22/2U18 
9/4/2018 
8/22/2U18 
9/4/2018

B-524 16.5 37.9 75.8

B-525 17.5 29 58.0

8/22/2U18 
9/4/2018 
8/22/70T8" 
9/4/2018 

’877777018" 
9/4/2018

B-526 4.8 25.8 51.6

B-527 10.1 28.5 57.0

B-528 14.9 0.0

B-529 20.6 41.2

8/22/2018
8/22/2U18
9/4/2018

B-530 9.5 37 74.0

-877772018-
9/4/2018

’8/22/2UI8
9/4/2018
9/4/2018

B-531 3.8 48.6 97.2

B-532 3.9 54.2 108.4

B-533 10.8 39 78.0

9/4/2018
B-533-1 8082 FD 5.7 N/A

B-533 MS/MSD 8082 MS/MSD N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 3 of 39 11/19/2018



Table 1 - Post Excavation Samples ■ PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

■5722720TS-
9/4/2018

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs 

(8082A/ 
354PC)

PCBs
(9078)

Result
PCBs

(8082A/
3540C>

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

B-534 24.2 56.1 112.2

8/22/2018 B-534 FD 9078 FD N/A 43.4 86.8 9078, FD
8/22/2018
8/22/2018
9/4/2018

B-535 41.2 46.9 93.8 Excavated

B-536 8.2 25.3 50.6

B/22/2U1B
9/4/2018 B-537 7.9 52.9 105.8
8/22/2015"
9/4/2018 B-538 0.1 29 58.0

B/22/2U1B
9/4/2018 B-539 0.6 126 252.0

8/22/2018 B-540 0.6 35.8 71.6
8/22/2U18"
9/4/2018 B-541 0.2 94.2 188.4

■572272015" 
9/4/2018 
8/22/2U18 
9/4/2018

B-542 2.8 71.2 142.4

B-543 0.5 48.6 97.2

8/22/2U18
9/4/2018 B-544 7.7 25.3 50.6

8/22/2018 B-545 7.8 56.8 113.6
8/22/2018"
9/4/2018 B-546 9.4 16.8 33.6
8/22/2015" 
9/4/2018 B-547 6.2 36 72.0
8/22/2018
9/4/2018 B-548 2.3 57.1 114.2

S/2Z/2U1B
9/4/2018 B-549 1.1 92.5 185.0

8/22/2018 B-550 2.9 24.9 49.8
"872272015"

9/4/2018 B-551 3.2 51.4 102.8

8/22/2018
9/4/2018 B-552 2.9 25.5 51.0

B/ZZ/ZU1B
9/4/2018 B-553 4.1 22.6 45.2

9/5/2018 B-553-1 8082 FD 4.8
9/5/2018 B-553 MS/MSD 8082 MS/MSP
8/23/2018 B-748 4.4 Excavated
8/23/2018 B-749 2.6 Excavated
8/23/2018 B-750 1.5 Excavated
8/23/2018 B-751 2.7 Excavated
8/23/2018 B-752 7.1
8/23/2018 B-753 1.3 Excavated
8/23/2018 B-754
8/23/2018 B-755 1.1 Excavated
8/23/2018 B-755-1 8082 FD 0.8 8082, FD
8/23/2018 B-755 MS/MSD 8082 MS/MSD 8082, MSP
8/23/2018 B-756 5.8
8/23/2018 B-757 1.7
8/23/2018 B-758 1.4 Excavated
8/23/2018 B-759 0.3
8/23/2018 B-760 3.3
8/23/2018 B-761
8/23/2018 B-762 0.3
8/23/2018 B-763 Excavated
8/23/2018 SW-497 3.7
8/23/2018 SW-498 2.5
8/23/2018 SW-499 7.6
8/23/2018 SW-500 6.1

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 4 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs* Sample Notes

8/23/2018 SW-501
8/23/2018 SW-502 12.1
8/23/2018 SW-503 10.1
8/23/2018 SW-504 2.9 Excavated
8/23/2018 SW-505 5.1 Excavated
8/23/2018 SW-506 6.9 Excavated
8/23/2018 SW-507 2.1 Excavated
8/23/2018 SW-508 8.3 Excavated
8/23/2018 SW-508-1 8082 FD 5.6 Excavated
8/23/2018 SW-508 MS/MSD 8082 MS/MSD 8082, MSP
8/23/2018 SW-671 4.4 Excavated
8/23/2018 SW-672 3.8 Excavated
8/23/2018 SW-673 7.5 Excavated
8/23/2018 SW-674 8.1 Excavated
8/27/2018 B-97 N/A 10.9 21.8
8/27/2018 B-98 N/A 8.89 17.8
8/27/2018 B-99 N/A 7.7 15.4
8/27/2018 B-100 7.7 12.1 24.2
8/27/2018 B-100 FD 9078 FD N/A 12.3 24.6 9078, FD
8/27/2018 B-100-1 8082 FD 9.1 8082, FD
8/27/2018 B-100 MS/MSD 8082 MS/MSD 8082, MSD
8/27/2018 B-101 N/A 7.32 14.6
8/27/2018 B-102 N/A 2.45 4.9
8/27/2018 B-103 N/A 6.93 13.9
8/27/2018 B-104 N/A 5.71 11.4
8/27/2018 B-105 4.64 9.3
8/27/2018 B-106 N/A 10.5 21.0
8/27/2018 B-107 N/A 6.17 12.3
8/27/2018 B-108 N/A 1.25 2.5
8/27/2018 B-109 N/A 1.49 3.0
8/27/2018 B-110 9.2 5.58 11.2
8/27/2018 B-lll N/A 0.76 1.5
8/27/2018 B-112 N/A 2.07 4.1
8/27/2018 SW-98 N/A 19.4 38.8 Excavated
8/27/2018 SW-99 N/A 8.87 17.7
8/27/2018 SW-100 24.7 8.86 17.7 Excavated
8/27/2018 SW-100 FD 9078 FD N/A 13.3 26.6 9078, FD
8/27/2018 SW-101 N/A 0.8 1.6
8/27/2018 SW-102 N/A 8.37 16.7
8/27/2018 SW-103 N/A 3.75 7.5
8/27/2018 SW-104 N/A 4.6 9.2
8/27/2018 SW-105 15.7 3.61 7.2
8/27/2018 SW-106 N/A 5.79 11.6
8/27/2018 SW-107 N/A 2.66 5.3
8/27/2018 SW-108 N/A 2.19 4.4
8/27/2018 SW-109 N/A 7.86 15.7
8/27/2018 B-872 Concrete 1.2 N/A N/A Concrete
8/27/2018 B-876 Concrete ND (0.2) N/A N/A Concrete
8/27/2018 B-888 Concrete 0.5 N/A N/A Concrete
8/27/2018 B-889 Concrete ND (0.2) N/A N/A Concrete
8/27/2018 B-890 Concrete ND (0.2) N/A N/A Concrete
8/27/2018 B-891 Concrete ND (0.2) N/A N/A Concrete
8/27/2018 B-892 Concrete ND (0.2) N/A N/A Concrete
8/27/2018 B-893 Concrete 1.1 N/A N/A Concrete
8/27/2018 B-894 Concrete ND (0.2) N/A N/A Concrete
8/27/2018 B-895 Concrete ND (0.2) N/A N/A Concrete

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 5 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs* Sample Notes

8/28/2018 B-177 N/A 18.4 36.8 Excavated
8/28/2018 B-178 N/A 15.7 31.4 Excavated
8/28/2018 B-179 N/A 18.8 37.6 Excavated
8/28/2018 B-180 25.9 19.2 38.4 Excavated
8/28/2018 B-180 FD 9078 FD N/A 16.6 33.2 Excavated
8/28/2018 B-181 N/A 23.7 47.4 Excavated
8/28/2018 B-182 N/A 35.6 71.2 Excavated
8/28/2018 B-183 N/A 20.1 40.2 Excavated
8/28/2018 B-184 N/A 21.7 43.4 Excavated
8/28/2018 B-185 20.9 18.2 36.4
8/28/2018 B-186 N/A 6.63 13.3
8/28/2018 B-187 N/A 15 30.0 Excavated
8/28/2018 B-188 N/A 5.96 11.9
8/28/2018 B-189 N/A 9.97 19.9
8/28/2018 B-190 19.7 6.21 12.4
8/28/2018 B-191 N/A 11.5 23.0
8/28/2018 B-192 N/A 6.38 12.8
8/28/2018 SW-154 N/A 2.05 4.1
8/28/2018 SW-155 2.3 2.35 4.7
8/28/2018 SW-156 N/A 6.77 13.5
8/28/2018 SW-157 N/A 3.8 7.6
8/28/2018 SW-675 N/A 15.8 31.6 Excavated
8/28/2018 SW-676 N/A 1.04 2.1
8/28/2018 SW-677 0.0
8/28/2018 SW-677 FD 9078 FD N/A 0.0 9078, FD
8/28/2018 SW-678 N/A 5.31 10.6
8/28/2018 B-480 12.7 3.76 7.52
8/28/2018 B-481 N/A 3.83 7.66
8/28/2018 SW-666 N/A 8.15 16.3
8/28/2018 SW-667 N/A 6.23 12.46
8/28/2018 SW-668 21.9 11.9 23.8
8/29/2018 B-557 N/A 4.71 9.42
8/29/2018 B-558 N/A
8/29/2018 B-559 N/A 26.3 52.6 Excavated
8/29/2018 B-560 6.8 2.2 4.4
8/29/2018 B-561 N/A 3.09 6.18
8/29/2018 B-562 N/A 9.55 19.1
8/29/2018 B-563 N/A 9.62 19.24
8/29/2018 B-564 N/A 0.61 1.22
8/29/2018 B-565 6.2
8/29/2018 B-566 N/A 1.96 3.92
8/29/2018 B-567 N/A 1.34 2.68
8/29/2018 B-568 N/A 1.06 2.12
8/29/2018 B-569 N/A 0.07 0.14
8/29/2018 B-570 14.9 3.11 6.22
8/29/2018 B-571 N/A 1.18 2.36
8/29/2018 B-572 N/A 2.3 4.6
8/29/2018 B-573 N/A 10.8 21.6
8/29/2018 B-574 N/A 2.38 4.76
8/29/2018 B-574 FD 9078 FD N/A 6.08 12.16 9078, FD
8/29/2018 B-575 12 4.88 9.76
8/29/2018 B-576 N/A
8/29/2018 B-577 N/A 9.58 19.16
8/29/2018 B-578 N/A 7.2 14.4
8/29/2018 B-579 N/A 1.67 3.34
8/29/2018 B-580 0.5 0.04 0.08

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 6 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) (?97§1

Adjusted
PCBs* Sample Notes

8/29/2018 B-581 N/A 5.81 11.62
8/29/2018 B-582 N/A 5.75 11.5
8/29/2018 B-583 N/A 2.45 4.9
8/29/2018 B-584 N/A 6.38 12.76
8/29/2018 B-585 2.1 1.38 2.76
8/30/2018 B-586 N/A 1.16 2.32
8/30/2018 B-587 N/A 14
8/30/2018 B-588 N/A 7.96 15.92
8/30/2018 B-589 N/A 4.11 8.22
8/29/2018 B-590 1.29
8/30/2018 B-591 N/A 4.07 8.14
8/30/2018 B-592 N/A 0.79 1.58
8/30/2018 B-593 N/A
8/30/2018 B-594 N/A
8/30/2018 B-594 FD 9078 FD N/A 9078, FD
8/29/2018 B-595 2.7 5.3 10.6
8/30/2018 B-596 N/A 5.63 11.26
8/30/2018 B-597 N/A
8/30/2018 B-598 N/A
8/30/2018 B-599 N/A
8/29/2018 B-600 4.8 3.07 6.14
8/30/2018 B-601 N/A 17 34 Excavated
8/30/2018 B-602 N/A 4.75 9.5
8/30/2018 B-603 N/A 3.9 7.8
8/30/2018 B-604 N/A
8/30/2018 SW-371 N/A 10 20
8/30/2018 SW-372 N/A
8/30/2018 SW-373 1.3
8/30/2018 SW-374 N/A
8/30/2018 SW-375 N/A 1.09 2.18
8/30/2018 SW-376 N/A 10.9 21.8
8/30/2018 SW-377 N/A 31.7 63.4 Excavated
8/30/2018 SW-378 8.1 34.1 68.2
8/30/2018 SW-378 FD 9078 FD N/A 23.2 46.4
8/30/2018 SW-378-1 8082 FD 7.4 N/A
8/30/2018 SW-378 MS/MSD 8082 MS/MSD
8/30/2018 SW-379 N/A 3.48 6.96
8/30/2018 SW-380 N/A 39.8 79.6 Excavated
8/30/2018 SW-381 N/A 1.91 3.82
8/30/2018 SW-382 N/A
8/30/2018 SW-383 23.2 4.81 9.62
8/30/2018 SW-384 N/A
8/30/2018 SW-385 N/A 9.8 19.6
8/30/2018 SW-386 N/A 23.3 46.6 Excavated
8/30/2018 SW-387 N/A 17.4 34.8 Excavated
8/30/2018 SW-388 12.1 24.2
8/30/2018 SW-389 N/A 28.3 56.6 Excavated
8/30/2018 SW-390 N/A 19 38 Excavated
8/30/2018 B-627 N/A 6.6 13.2
8/30/2018 B-628 N/A 7.28 14.56
8/30/2018 B-629 N/A 12.9 25.8 Excavated
8/30/2018 B-630 9.6 9.73 19.46
8/30/2018 B-631 N/A 19.6 39.2 Excavated
8/30/2018 B-632 N/A 11.3 22.6
8/30/2018 SW-431 N/A
8/30/2018 SW-432 N/A 9.82 19.64
8/30/2018 SW-433 0.99 3.07 6.14
8/30/2018 SW-434 N/A 4.48 8.96

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 7 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*

J9078L
Sample Notes

8/30/2018 SW-435 N/A 4.84 9.68
8/30/2018 SW-436 N/A
8/30/2018 SW-437 N/A 8.58 17.16
8/30/2018 SW-438 19.8 11.5 23
8/30/2018 SW-438 FD 9078 FD N/A 33.8 67.6 9078, FD
8/31/2018 B-768 N/A 2.89 5.78
8/31/2018 B-769 N/A 12
8/31/2018 B-770 2.2 4.75 9.5
8/31/2018 B-771 N/A 9.2 18.4
8/31/2018 SW-524 N/A
8/31/2018 SW-525 2.19
8/31/2018 SW-526 N/A 2.35 4.7
8/31/2018 SW-527 N/A 4.56 9.12
8/31/2018 SW-528 N/A
8/31/2018 SW-529 N/A 17.1 34.2 Excavated
8/31/2018 B-772 N/A 16.9 33.8 Excavated
8/31/2018 B-773 N/A 187 374 Excavated
8/31/2018 B-774 N/A 16 32 Excavated
8/31/2018 B-775 0.2 5.28 10.56
8/31/2018 B-776 N/A 22.5 45 Excavated
8/31/2018 B-777 N/A 111 222 Excavated
8/31/2018 B-778 N/A 19.3 38.6 Excavated
8/31/2018 B-779 N/A 17.5 35 Excavated
8/31/2018 B-780 7.2 13.8 27.6
8/31/2018 B-781 N/A 50.4 100.8 Excavated
8/31/2018 B-781 FD 9078 FD N/A 40.6 81.2 9078, FD
8/31/2018 B-782 N/A 22.5 45 Excavated
8/31/2018 B-783 N/A
8/31/2018 B-784 N/A 13 26 Excavated
8/31/2018 B-785 14.6 13.9 27.8
8/31/2018 B-786 N/A 14.2 28.4 Excavated
8/31/2018 B-787 N/A 0.56 1.12
8/31/2018 SW-530 4.7 1.51 3.02
8/31/2018 SW-531 N/A
8/31/2018 SW-532 N/A 5.17 10.34
8/31/2018 SW-533 N/A 9.52 19.04
8/31/2018 SW-534 N/A 31.7 63.4 Excavated
8/31/2018 SW-535 26.7 22 44 Excavated
8/31/2018 SW-535 FD 9078 FD 22.3 44.6 Excavated
8/31/2018 SW-535-1 8082 FD 34.5 N/A 8082/9078, FD
8/31/2018 SW-535 MS/MSD 8082 MS/MSD N/A 8082, MSD
8/31/2018 SW-536 N/A 14.9 29.8 Excavated
8/31/2018 SW-537 N/A 8.63 17.26
8/31/2018 SW-538 N/A 26.9 53.8 Excavated
8/31/2018 SW-539 N/A 19.9 39.8 Excavated
8/31/2018 - SW-540 10.4 6.6 13.2
8/31/2018 SW-541 N/A 35.6 71.2 Excavated
8/31/2018 SW-542 N/A 146 292 Excavated
8/31/2018 SW-543 N/A 68.9 137.8 Excavated
8/31/2018 SW-679 N/A 10.5 21
8/31/2018 SW-680 7.2 15 30
8/31/2018 SW-681 13.5 27
8/31/2018 SW-682 N/A 19.8 39.6 Excavated

9/4/2018 B-145 29.9 N/A Excavated
9/4/2018 B-146 29.2 N/A Excavated
9/4/2018 B-147 16.4 N/A
9/4/2018 B-148 22.9 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 8 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs 

(8082A/ 
354PC)

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) ■L22ZSJ,

Adjusted
PCBs* Sample Notes

9/4/2018 B-149 60 N/A Excavated
9/4/2018 B-150 IS N/A
9/4/2018 B-150-1 8082 FD 12.5 N/A
9/4/2018 B-150 MS/MSD 8082 MS/MSP N/A
9/4/2018 B-151 22.1 N/A
9/4/2018 B-152 30.3 N/A Excavated
9/4/2018 B-153 1.8 N/A
9/4/2018 B-154 25.4 N/A Excavated
9/4/2018 B-155 25.1 N/A Excavated
9/4/2018 B-156 10 N/A
9/4/2018 B-157 0.1 N/A
9/4/2018 B-158 0.09 N/A
9/4/2018 B-159 ND (0.07) N/A
9/4/2018 B-160 ND (0.06) N/A
9/4/2018 B-160-1 8082 FD ND (0.06) N/A
9/4/2018 B-160 MS/MSD 8082 MS/MSD N/A
9/4/2018 SW-130 16.5 26.7 53.4
9/4/2018 SW-130 FD 9078 FD N/A 28.3 56.6
9/4/2018 SW-131 16.7 N/A
9/4/2018 SW-132 20.1 32.8 65.6
9/4/2018 SW-133 38.3 N/A Excavated
9/4/2018 SW-134 38.7 27.7 55.4 Excavated
9/4/2018 SW-135 29.7 N/A Excavated
9/4/2018 SW-136 15.2 23.9 47.8
9/4/2018 SW-137 2.9 N/A
9/4/2018 SW-138 9.7 31.1 62.2
9/4/2018 SW-139 0.3 N/A
9/4/2018 SW-140 0.9 22.2 44.4
9/4/2018 SW-140-1 8082 FD N/A 8082, FD
9/4/2018 SW-140 MS/MSD 8082 MS/MSD N/A 8082, MSP
9/4/2018 SW-141 ND (0.06) N/A
9/5/2018 SW-330 3-7 14.5 N/A
9/5/2018 SW-331 0-3 N/A 31.6 63.2 Excavated
9/5/2018 SW-332 3-7 10.2 N/A
9/5/2018 SW-333 0-3 N/A 38.4 76.8 Excavated
9/5/2018 SW-334 3-7 19.6 N/A
9/5/2018 SW-335 0-3 N/A 24.8 49.6 Excavated
9/5/2018 SW-336 3-7 5.6 N/A
9/5/2018 SW-337 0-3 N/A 41.2 82.4 Excavated
9/5/2018 SW-338 3-7 6.3 N/A
9/5/2018 SW-338-1 3-7 8082 FD 10.8 N/A
9/5/2018 SW-338 MS/MSD 3-7 8082 MS/MSD N/A
9/5/2018 SW-339 0-3 5.7 28.5 57
9/5/2018 SW-340 3-7 N/A
9/5/2018 SW-341 3-7 0.4 N/A
9/5/2018 SW-342 0-3 6.9 41.3 82.6
9/5/2018 SW-343 3-7 1.2 N/A
9/5/2018 SW-344 0-3 N/A 37.7 75.4 Excavated
9/5/2018 SW-345 3-7 0.1 N/A
9/5/2018 SW-346 0-3 N/A 56.7 113.4 Excavated
9/5/2018 SW-347 3-7 0.9 N/A
9/5/2018 SW-348 0-3 N/A 74.4 148.8 Excavated
9/5/2018 SW-349 3-7 0.6 N/A
9/5/2018 SW-350 0-3 6.1 62.7 125.4
9/5/2018 SW-351 3-7 0.9 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 9 of 39 11/19/2018



Table 1 - Post Excavation Samples ■ PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
f9078)

Sample Notes

9/5/2018 SW-352 0-3 N/A 46.2 92.4 Excavated
9/5/2018 SW-353 3-7 19.8 N/A
9/5/2018 SW-354 0-3 N/A 48.4 96.8 Excavated
9/5/2018 SW-355 3-7 10.1 N/A
9/5/2018 SW-356 3-7 68.4 N/A Excavated
9/5/2018 SW-357 3-7 193.8 N/A Excavated
9/5/2018 SW-358 0-3 N/A 61.8 123.6 Excavated
9/5/2018 SW-359 3-7 27.1 N/A Excavated
9/5/2018 SW-360 0-3 N/A 47.4 94.8 Excavated
9/5/2018 SW-361 3-7 10.6 N/A
9/5/2018 SW-362 0-3 10.7 38.4 76.8
9/5/2018 SW-363 3-7 N/A
9/5/2018 SW-364 0-3 N/A 38.8 77.6 Excavated
9/5/2018 SW-365 3-7 3.3 N/A
9/5/2018 SW-685 0-3 N/A 3.27 6.54
9/5/2018 SW-686 3-7 10.7 N/A
9/5/2018 SW-686-1 3-7 8082 FD 5.9 N/A
9/5/2018 SW-686 MS/MSD 3-7 8082 MS/MSD N/A
9/5/2018 SW-687 0-3 N/A 30.2 60.4 Excavated
9/5/2018 SW-688 3-7 8.6 N/A
9/5/2018 SW-689 3-7 7.9 N/A
9/5/2018 B-434 0.1 N/A
9/5/2018 B-434-1 8082 FD 0.2 N/A
9/5/2018 B-434 MS/MSD 8082 MS/MSD N/A
9/5/2018 B-435 ND (0.06) N/A
9/5/2018 B-436 1.3 N/A
9/5/2018 B-437 0.1 N/A
9/5/2018 B-438 2.6 N/A
9/5/2018 B-439 55.4 N/A Excavated
9/5/2018 B-440 N/A
9/5/2018 B-441 0.3 N/A
9/5/2018 B-442 41.8 N/A Excavated
9/5/2018 B-443 0.8 N/A
9/5/2018 B-444 2.3 N/A
9/5/2018 B-445 0.3 N/A
9/5/2018 B-446 0.99 N/A
9/5/2018 B-447 ND (0.05) N/A
9/5/2018 B-448 5.6 N/A
9/5/2018 B-449 DNS N/A
9/6/2018 SW-294 3-7 0.1 N/A

"976)7018“
10/5/18 SW-295 0-3 10.2 33.8 67.6

9/6/2018 SW-296 3-7 ND (0.05) N/A
y/b/2U18
10/5/18 SW-297 0-3 17.7 125 250

9/6/2018 SW-298 3-7 0.2 N/A
9/6/2018 SW-298-1 3-7 8082 FD 0.2 N/A
9/6/2018
9/6/2018
10/5/18

SW-298 MS/MSD 3-7 8082 MS/MSD N/A

SW-299 0-3 8.3 78.7 157.4

9/6/2018
"976/2018“

10/5/18

SW-300 3-7 0.2 N/A

SW-301 0-3 8.4 171 342

9/6/2018 SW-302 3-7 ND (0.05) N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 10 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

WJUIB'
10/5/18

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBs
(9078)

Result
PCBs 

(8082A/ 
.3540C1.

PCBs
(9078) J2SZ2L

Adjusted
PCBs* Sample Notes

SW-303 0-3 5.6/4.2 143 286

' y/6/2018
9/6/2018

10/5/18

SW-304 3-7 1.1 N/A

SW-305 0-3 1.4 52.5 105

9/6/2018
y/b/2U18
10/5/18

SW-306 3-7 8.8 N/A

SW-307 0-3 0.7 71.9 143.8

9/6/2018
“97572015“

10/5/18

SW-308 3-7 2.9 N/A

SW-309 0-3 6.8 9.18 18.36

9/6/2018
-976720TB-

10/5/18

SW-310 3-7 4.5 N/A

SW-311 0-3 4.6 55.4 110.8

9/6/2018
y/b/2U18
10/5/18

SW-312 3-7 7.6 N/A

SW-313 0-3 4.5 16.1 32.2

9/6/2018
y/b/2UI8
10/5/18

SW-314 3-7 0.9 N/A

SW-315 0-3 5.8 11 22

9/6/2018
9/6/2018

SW-316 3-7 0.6 N/A
SW-317 0-3 21.4 23 46

10/5/2018 SW-317 0-3 3.7
9/6/2018

■y/b/20T5
10/5/18

SW-318 3-7 0.5 N/A

SW-319 0-3 2.8 35.7 71.4

9/6/2018
“97672015“

10/5/18

SW-320 3-7 0.2 N/A

SW-321 0-3 6.6 21.4 42.8

9/6/2018
“97672015“

10/5/18

SW-322 3-7 0.5 N/A

SW-323 0-3 9.1/4.7 47 94

9/6/2018
'9/672018

10/5/18

SW-324 3-7 0.3 N/A

SW-325 0-3 14.2 37.2 74.4

9/6/2018 B-81 0.1 N/A
9/6/2018 B-82 2.4 N/A
9/6/2018 B-83 N/A
9/6/2018 B-84 11.9 N/A
9/6/2018 B-85 1.4 N/A
9/6/2018 B-86 5.1 N/A
9/6/2018 B-87 10 N/A
9/6/2018 B-88 56.9 N/A Excavated
9/6/2018 B-89 1.7 N/A
9/6/2018 B-90 6.9 N/A
9/6/2018 B-91 N/A
9/6/2018 B-92 28.9 N/A Excavated
9/6/2018 B-93 1.6 N/A
9/6/2018 B-94 0.2 N/A
9/6/2018 B-95 1.4 N/A
9/6/2018 B-96 7.6 N/A
9/6/2018 B-96-1 8082 FD 3.8 N/A
9/6/2018 B-96 MS/MSD 8082 MS/MSD N/A
9/6/2018 SW-78 N/A 17.9 35.8 lab sample <10
9/6/2018 SW-79 N/A 12.5 25 lab sample <10
9/6/2018 SW-80 0.4 21 42
9/6/2018 SW-80 FD 9078 FD 30.1 60.2
9/6/2018 SW-81 N/A 12.8 25.6 lab sample <10
9/6/2018 SW-82 N/A 29.9 59.8 lab sample <10
9/6/2018 SW-83 N/A 11 22

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 11 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

9/6/2018 SW-84 N/A 16.6 33.2 lab sample <10
9/6/2018 SW-85 12.3 42.6 85.2
9/6/2018 SW-86 N/A 4.88 9.76
9/6/2018 SW-87 N/A 57.2 114.4 lab sample <10
9/6/2018 SW-88 N/A 11.1 22.2
9/6/2018 SW-89 N/A 39.8 79.6 lab sample <10
9/6/2018 SW-90 3.5 24.4 48.8
9/6/2018 SW-91 N/A 44.5 89 lab sample <25
9/6/2018 SW-92 N/A 11.6 23.2
9/6/2018 SW-93 N/A 26.5 53 lab sample <10
9/6/2018 SW-94 N/A 39 78 lab sample <25
9/6/2018 SW-95 0.5 34.4 68.8
9/6/2018 SW-96 N/A 21 42 lab sample <10
9/6/2018 SW-97 N/A 16.4 32.8 lab sample <10
9/6/2018 B-790 5.4 13.4 26.8
9/6/2018 B-791 N/A 4.25 8.5
9/6/2018 B-792 N/A 10.5 21
9/6/2018 B-793 N/A 14.5 29 Excavated
9/6/2018 SW-544 N/A 2.18 4.36
9/6/2018 SW-545 1.1 2.9 5.8
9/6/2018 SW-546 N/A 17 34 Excavated
9/6/2018 SW-547 N/A 37.5 75 Excavated
9/6/2018 SW-548 N/A 9.63 19.26
9/6/2018 SW-549 N/A 5.02 10.04
9/6/2018 SW-550 0.7 6.99 13.98
9/6/2018 SW-551 N/A 9.92 19.84
9/7/2018 B-609 N/A 1.53 3.06
9/7/2018 B-610 4.5 4.34 8.68
9/7/2018 B-610 FD 9078 FD N/A 2.13 4.26
9/7/2018 B-611 N/A 7.77 15.54
9/7/2018 B-612 N/A 12.3 24.6
9/7/2018 SW-397 0-3 N/A 1.61 3.22
9/7/2018 SW-398 0-3 0.5
9/7/2018 SW-398 FD 0-3 9078 FD N/A 3.52 7.04
9/7/2018 SW-399 0-3 N/A
9/7/2018 SW-400 0-3 N/A 30.6 61.2 LAB SAMPLE <25
9/7/2018 SW-401 0-3 N/A 75.5 151 LAB SAMPLE <10
9/7/2018 SW-402 0-3 N/A 6.89 13.78
9/7/2018 SW-403 0-3 2.7 5.12 10.24
9/7/2018 SW-404 0-3 N/A 2.44 4.88
9/7/2018 8-617 N/A 3.19 6.38
9/7/2018 B-618 N/A 18.7 37.4 lab sample <10
9/7/2018 B-619 N/A 32.7 65.4 lab sample <10
9/7/2018 B-620 0.9 24.6 49.2
9/7/2018 B-620 FD 9078 FD N/A 5.18 10.36
9/7/2018 SW-413 0-3 0.7 19.9 39.8
9/7/2018 SW-414 N/A 24.9 49.8 Excavated
9/7/2018 SW-415 N/A 91.4 182.8 Excavated
9/7/2018 SW-416 N/A 32.3 64.6 Excavated
9/7/2018 SW-417 N/A 44.3 88.6 Excavated
9/7/2018 SW-418 0-3 1.9 62.2 124.4
9/7/2018 SW-418 FD 9078 FD N/A 63.1 126.2

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 12 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*

J9078]_
Sample Notes

9/7/2018 SW-419 N/A 36.3 72.6 Excavated
9/7/2018 SW-420 N/A 40.7 81.4 Excavated
9/7/2018 B-794 16.3 N/A Excavated
9/7/2018 B-795 2.2 N/A Excavated
9/7/2018 B-796 0.4 N/A
9/7/2018 B-797 1.5 N/A Behind Concrete Deadman
9/7/2018 B-798 216 N/A Excavated
9/7/2018 B-799 0.8 N/A
9/7/2018 B-800 0.6 N/A
9/7/2018 B-801 0.7 N/A
9/7/2018 B-802 3.2 N/A
9/7/2018 B-803 200 N/A Excavated
9/7/2018 B-804 6.9 N/A
9/7/2018 B-805 0.4 N/A
9/7/2018 B-806 1.4 N/A Excavated
9/7/2018 B-807 2.5 N/A Behind Concrete Deadman
9/7/2018 B-808 9.7 N/A
9/7/2018 B-809 2250 N/A Excavated
9/7/2018 B-810 50.2 N/A Excavated
9/7/2018 B-811 4620 N/A Excavated
9/7/2018 B-811-1 8082 FD 3810 N/A Excavated
9/7/2018 B-812 205 N/A Excavated
9/7/2018 B-813 1.3 N/A Behind Concrete Deadman
9/7/2018 B-814 9.6 N/A
9/7/2018 B-815 229 N/A Excavated
9/7/2018 B-816 3.4 N/A
9/7/2018 B-816-1 8082 FD 3.6 N/A
9/7/2018 B-816 MS/MSD 8082 MS/MSD N/A
9/7/2018 B-817 24.9 N/A
9/7/2018 B-818 7.5 N/A
9/7/2018 B-819 12.5 N/A
9/7/2018 B-820 176 N/A Excavated
9/7/2018 B-821 2.6 N/A
9/10/2018 SW-552 0-4 297 N/A Excavated
9/10/2018 SW-553 0-4 53.9 N/A Excavated
9/10/2018 SW-554 0-4 87.9 N/A Excavated
9/10/2018 SW-555 0-4 14 N/A
9/10/2018 SW-556 0-4 28 N/A Excavated
9/10/2018 SW-557 0-4 9.6 N/A
9/10/2018 SW-558 0-4 0.09 N/A
9/10/2018 SW-559 0-4 0.4 N/A
9/10/2018 SW-560 0-4 9.2 N/A
9/10/2018 SW-561 0-4 11.5 N/A
9/10/2018 SW-562 0-4 0.5 N/A
9/10/2018 SW-563 0-4 0.06 N/A
9/10/2018 SW-564 0-4 ND (0.05) N/A
9/10/2018 SW-565 5-6 98.3 N/A Excavated
9/10/2018 SW-566 0-4 ND (0.05) N/A
9/10/2018 SW-567 5-6 0.2 N/A
9/10/2018 SW-568 0-4 0.07 N/A
9/10/2018 SW-569 5-6 12.8 N/A Behind Concrete Deadman
9/10/2018 SW-570 0-4 1.3 N/A Behind Concrete Deadman
9/10/2018 SW-571 5-6 0.3 N/A
9/10/2018 SW-572 0-4 0.8 N/A
9/10/2018 SW-573 5-6 0.9 N/A
9/10/2018 SW-574 0-4 2.6 N/A Behind Concrete Deadman
9/10/2018 SW-575 5-6 0.5 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 13 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(80S2A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

A2S2S1.

Adjusted
PCBs* Sample Notes

9/10/2018 SW-576 0-4 0.08 N/A
9/10/2018 SW-577 5-6 0.1 N/A
9/10/2018 SW-578 0-4 24.9 N/A Excavated
9/10/2018 SW-579 5-6 N/A Excavated
9/10/2018 SW-580 0-4 N/A Excavated
9/10/2018 SW-581 DNS N/A
9/10/2018 SW-582 11.3 N/A
9/10/2018 SW-583 39.8 N/A Excavated
9/10/2018 SW-584 0-4 0.3 N/A
9/10/2018 SW-585 5-6 0.4 N/A
9/10/2018 SW-683 0-4 16.9 N/A
9/10/2018 SW-683-1 0-4 8082 FD 15.9 N/A
9/10/2018 SW-683 MS/MSD 0-4 8082 MS/MSD N/A
9/10/2018 SW-684 5-6 1.1 N/A
9/10/2018 SW-690 N/A 3.3 6.6
9/10/2018 SW-691-A 0-2 18.2 33.3 66.6
9/10/2018 SW-692 N/A 24.4 48.8 LAB SAMPLE <10
9/10/2018 B-867-A 6.5 8.06 16.12
9/10/2018 B-875-A N/A
9/10/2018 B-790-A N/A 5.84 11.68

9/10/2018 B-793-A N/A 5.64 11.28
9/10/2018 SW-546-A N/A
9/10/2018 SW-547-A 1.1 0.11 0.22
9/10/2018 SW-529-A N/A 72.7 145.4 Excavated
9/11/2018 B-748-A 0.7 N/A
9/11/2018 B-749-A 0.1 N/A
9/11/2018 B-750-A 0.2 N/A
9/11/2018 B-751-A 0.5 N/A
9/11/2018 B-753-A 0.1 N/A
9/11/2018 B-755-A 5.3 N/A Excavated
9/11/2018 B-758-A ND (0.06) N/A
9/11/2018 B-762-A ND (0.06) N/A
9/11/2018 B-763-A ND (0.06) N/A
9/11/2018 SW-504-A 12 N/A Excavated
9/11/2018 SW-506-A 4.3 N/A Excavated
9/11/2018 SW-507-A 2.4 N/A Excavated
9/11/2018 SW-508-A 1.6 N/A Excavated
9/11/2018 B-457-A 1.1 9.09 18.18
9/11/2018 B-462-A 1.6 5.95 11.9
9/11/2018 B-463-A 3.7 30.7 61.4
9/11/2018
9/11/2018

B-464-A
B-472-A

0.3 39.6 79.2
0.8 42.2 84.4

9/11/2018 B-473-A 0.9 54.7 109.4
9/11/2018 B-478-A 0.3
9/11/2018 B-479-A 0.3
9/11/2018 SW-641-A 0-2 5.4 5.66 11.32
9/11/2018 SW-642-A 0-2 13.3 16.4 32.8
9/11/2018 SW-644-A 0-3 11.5 24 48
9/11/2018 SW-664-A 0-3 7.4 N/A
9/11/2018 SW-665-A 0-3 17.2 N/A
9/11/2018 SW-669-A 0-3 12 N/A
9/11/2018 SW-389-A 0-3 25.8 26 52 Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 14 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBs
(9078)

Result
PCBs

(8082A/

35400
PCBs

(9078)

Adjusted
PCBs*

J9078j_
Sample Notes

9/11/2018 SW-390-A 0-3 16.4 24.2 482

9/11/2018 B-851-A ND (0.06)
9/11/2018 B-858-A 0.4
9/12/2018 B-559-A 58.5 N/A Excavated
9/12/2018 B-631-A 19.2 N/A
9/12/2018
y/12/2U18
9/13/2018

B-629-A 32.1 N/A Excavated

SW-387-A 0-3 5.9 18.7 37.4
9/12/2018 SW-386-A 0-3 N/A
9/12/2018 SW-421-A 0-4 N/A 10.2 20.4
9/12/2018 SW-422-A 0-3 N/A 0.74 1.48
9/12/2018 SW-425-A 0-3 N/A
9/12/2018
y/12/2U18
9/13/2018

SW-427-A 0-3 N/A 6.4 12.8

SW-429-A 0-4 0.1 18.1 36.2
9/12/2018 SW-430-A 0-4 2.8 25.4 50.8
9/12/2018 B-621-A 0.2 0.18 0.36
9/12/2018 B-622-A 0.1
9/12/2018 SW-377-A 0-3 2.4 1.11 2.22
9/12/2018 SW-380-A 0-3 2.5
9/12/2018 B-601-A N/A 0.4 0.8
9/12/2018 SW-357-A 3-7 N/A
9/12/2018 SW-358-A 0-3 2.7 N/A
9/12/2018 SW-359-A 3-7 6.8 N/A
9/12/2018 SW-360-A 0-3 5.8 N/A
9/12/2018 B-535-A 28.3 N/A Excavated
9/12/2018 B-523-A 7.7 N/A
9/13/2018 B-442-A 0.3 N/A
9/13/2018 B-439-A 0.7 N/A
9/13/2018 B-177-A N/A
9/13/2018 B-178-A N/A
9/13/2018 B-179-A N/A 10.1 20.2
9/13/2018 B-180-A N/A 5.3 10.6
9/13/2018 B-181-A ND (0.06)
9/13/2018 B-181-A-1 8082 FD ND (0.06) N/A
9/13/2018 B-181-A MS/MSD 8082 MS/MSD N/A
9/13/2018 B-181-A FD 9078 FD N/A
9/13/2018 B-182-A N/A 5.53 11.06
9/13/2018 B-183-A N/A 4.06 8.12
9/13/2018 B-88-A 36.9 N/A Excavated
9/13/2018 B-92-A 8.5 N/A
9/13/2018 B-184-A N/A 2.1 4.2
9/13/2018 B-187-A N/A
9/13/2018 SW-98-A 0-2 13.2 20.9 41.8
9/13/2018 SW-100-A 0-2 14 37.6 75.2
9/13/2018 SW-692-A 0-2 7.7 N/A
9/13/2018 SW-602-A 0-4 17.6 19 38
9/13/2018 SW-618-A 0-4 N/A 3.7 7.4
9/13/2018 SW-400-A 0-3 12.1 N/A
9/13/2018 SW-401-A 0-3 0.2 N/A

* Dexsil result multipled by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 15 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

9/17/2018 B-634 19,1 N/A
9/17/2018 SW-441 0-3 1.6 N/A
9/17/2018 B-618 0.6 N/A
9/17/2018 B-618-1 8082 FD 0.6 N/A
9/17/2018 B-618 MS/MSD 8082 MS/MSD N/A
9/17/2018 B-619 2.3 N/A
9/17/2018 SW-414 0-3 1.9 N/A
9/17/2018 SW-415 0-3 1.6 N/A
9/17/2018 SW-416 0-3 N/A
9/17/2018 SW-417 0-3 1.9 N/A
9/17/2018 SW-419 0-3 0.9 N/A
9/17/2018 SW-420 0-3 0.5 N/A
9/17/2018 SW-529-A 0-3 26.7 N/A Excavated
9/18/2018 SW-534-A 0-3 N/A 10.8 21.6
9/18/2018 SW-535-A 0-3 61.5 123
9/18/2018 SW-536-A 0-3 29.7 42.6 85.2 Excavated
9/18/2018 SW-541-A 0-3 11.3 14.3 28.6
9/18/2018 SW-542-A 0-3 2.7 13.9 27.8
9/18/2018 SW-543-A 0-2 0.3 13.4 26.8
9/18/2018 B-772-A
9/18/2018 B-773-A N/A 2.77 5.54
9/18/2018 B-774-A N/A 2.31 4.62
9/18/2018 B-776-A 15.6 12.5 25
9/18/2018 B-777-A N/A 0.13 0.26
9/18/2018 B-777-A FD 9078 FD N/A
9/18/2018 B-778-A N/A
9/18/2018 B-779-A N/A
9/18/2018 B-779-A FD 9078 FD N/A
9/18/2018 B-781-A N/A 0.44 0.88
9/18/2018 B-782-A N/A 9.65 19.3
9/18/2018 B-784-A N/A 1.23 2.46
9/18/2018 B-786-A N/A 0.18 0.36
9/18/2018 SW-520-A 0-3 1.9 N/A Excavated
9/18/2018 SW-521-A 0-3 N/A Excavated
9/18/2018 SW-522-A 0-3 0.5 N/A
9/18/2018 B-789-A 4.7 7.35 14.7
9/18/2018 SW-412-A 0-3 N/A 4.36 8.72
9/18/2018 B-637 27.7 55.1 110.2 Excavated
9/18/2018 B-638 2.2 16.1 32.2
9/18/2018 B-639 N/A 9.61 19.22
9/18/2018 B-640 N/A 11.2 22.4
9/18/2018 B-903 13.2 26.4
9/18/2018 B-904 N/A 2.13 4.26
9/18/2018 B-905 2.3 31.8 63.6
9/18/2018 B-906 N/A 6.57 13.14
9/18/2018 B-906 FD 9078 FD N/A 4.96 9.92
9/18/2018 SW-693 0-3 19.2 78.2 156.4 Excavated
9/18/2018 SW-693-1 0-3 8082 FD 26.1 N/A Excavated
9/18/2018 SW-693 MS/MSD 0-3 8082 MS/MSD N/A
9/18/2018 SW-694 0-3 17.8 77.4 154.8
9/18/2018 SW-695 0-3 10.2 38.9 77.8

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 16 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

9/18/2018 SW-696 0-3 10.5 53.9 107.8
9/18/2018 SW-697 0-3 11.3 53.5 107
9/18/2018 SW-698 0-3 11.2 22.2 44.4
9/18/2018 SW-699 0-3 10.5 34.4 68.8
9/18/2018 SW-700 0-3 15.1 36 72
9/18/2018 SW-700 FD 0-3 9078 FD N/A 30.8 61.6
9/18/2018 B-450 6.2 20 40
9/18/2018 B-451 19.5 75 150
9/18/2018 B-452 17 63.8 127.6
9/18/2018 B-453 10.2 19.6 39.2
9/18/2018 B-453 FD 9078 FD N/A 48.3 96.6
9/19/2018 B-328 0.07 N/A
9/19/2018 B-329 0.09 N/A
9/19/2018 B-330 0.9 N/A
9/19/2018 B-331 16.6 N/A Excavated
9/19/2018 B-332 11.8 N/A Excavated
9/19/2018 B-333 7.9 N/A Excavated
9/19/2018 B-334 DNS (Debri; N/A
9/19/2018 B-335 0.6 N/A
9/19/2018 B-336 0.2 N/A
9/19/2018 B-339 6.8 N/A Excavated
9/19/2018 B-340 9.4 N/A Excavated
9/19/2018 B-341 ND (0.06) N/A
9/19/2018 B-342 0.2 N/A
9/19/2018 B-342-1 8082 FD 0.2 N/A
9/19/2018 B-343 0.4 N/A
9/19/2018 B-344 7.8 N/A Excavated
9/19/2018 B-345 0.2 N/A
9/19/2018 B-346 4.2 N/A Excavated
9/19/2018 B-347 N/A Excavated
9/19/2018 B-352 ND (0.06) N/A
9/19/2018 B-353 0.7 N/A
9/19/2018 B-354 0.9 N/A
9/19/2018 B-355 0.3 N/A

9/19/2018 B-359 concrete
not

collected N/A
9/19/2018 B-364 0.5 N/A
9/19/2018 B-365 0.6 N/A
9/19/2018 B-366 4.6 N/A Excavated
9/19/2018 B-367 1.3 N/A Excavated
9/19/2018 B-368 6.2 N/A Excavated
9/19/2018 B-369 28.4 N/A Excavated
9/19/2018 B-370 32.6 N/A Excavated
9/19/2018 B-372 0.5 N/A
9/19/2018 B-372-1 8082 FD 0.6 N/A
9/19/2018 B-372 MS/MSD 8082 MS/MSD N/A
9/19/2018 B-368N 3.3 N/A Excavated
9/19/2018 B-375 N/A Excavated
9/19/2018 B-376 0.3 N/A
9/19/2018 B-377 0.4 N/A
9/19/2018 B-378 4.1 N/A Excavated
9/19/2018 B-379 7.3 N/A Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 17 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
0078)

Sample Notes

9/19/2018 B-380 21.5 N/A Excavated
9/19/2018 B-381 22.8 N/A Excavated
9/19/2018 B-383 0.7 N/A
9/19/2018 B-383-1 8082 FD 0.9 N/A
9/19/2018 B-383 MS/MSD 8082 MS/MSP N/A
9/19/2018 B-386 0.2 N/A
9/19/2018 B-387 0.6 N/A
9/19/2018 B-388 6.2 N/A Excavated
9/19/2018 B-389 8.7 N/A Excavated
9/19/2018 B-390 10.2 N/A Excavated
9/19/2018 B-391 12.7 N/A Excavated
9/19/2018 B-393 0.2 N/A
9/19/2018 B-393-1 8082 FD 0.2 N/A
9/19/2018 B-393 MS/MSD 8082 MS/MSD N/A
9/19/2018 B-397 0.6 N/A
9/19/2018 B-398 4.6 N/A Excavated
9/19/2018 B-399 7.4 N/A Excavated
9/19/2018 B-400 11.6 N/A Excavated
9/19/2018 B-401 10.3 N/A Excavated
9/19/2018 B-408 13.7 N/A Excavated
9/19/2018 B-409 N/A Excavated
9/19/2018 B-410 10.3 N/A Excavated
9/19/2018 B-411 8.2 N/A Excavated
9/20/2018 SW-389-B 0-3 23.6 35.3 70.6
9/20/2018 B-559-B 63.6 79.4 158.8 Excavated
9/20/2018 B-629-B 8.5 26.8 53.6
9/20/2018 SW-356-A 2-6 19.7 N/A
9/20/2018 SW-508-B 0-5 ND (0.06) N/A
9/20/2018 SW-507-B 0-5 N/A Excavated
9/20/2018 SW-506-B 0-4 0.2 N/A
9/20/2018 SW-505-A 0-5 8.1 N/A Excavated
9/20/2018 SW-82-A 4-6 0.4 N/A
9/20/2018 SW-78-A 4-6 0.2 N/A
9/20/2018 SW-97-A 2-6 0.6 N/A
9/20/2018 SW-96-A 2-6 5.3 N/A
9/20/2018 SW-94-A 2-6 15.1 N/A
9/20/2018 B-755-B 0.2 N/A
9/20/2018 SW-502-A 0-4 1.4 N/A
9/20/2018 SW-503-A 0-5 0.1 N/A
9/20/2018 B-535-B 10 0.6 N/A
9/20/2018 SW-504-B 0-5 1.3 N/A Excavated
9/20/2018 SW-84-A 4-6 0.8 N/A
9/20/2018 B-88-B 28.8 N/A Excavated
9/20/2018 SW-135-A 3-7 19.4 N/A
9/20/2018 SW-134-A 3-7 18.5 N/A
9/21/2018 B-413-C 0.8
9/21/2018 B-732 2.5 N/A Excavated
9/21/2018 B-733 11.3 N/A Excavated
9/21/2018 B-734 1.7 N/A Excavated
9/21/2018 B-735 0.4 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 18 of 39 11/19/2018



Table 1 - Post Excavation Samples ■ PCBs (Dexsll and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540C)

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

-L2SZSJ..

Adjusted
PCBs* Sample Notes

9/21/2018 B-735-1 8082 FD 0.5 N/A
9/21/2018 B-735 MS/MSD 8082 MS/MSD N/A
9/21/2018 B-737 0.5 N/A
9/21/2018 B-736 1.1 N/A Excavated
9/21/2018 B-739 0.8 N/A
9/21/2018 B-740 0.8 N/A
9/21/2018 B-741 15.2 N/A Excavated
9/21/2018 B-742 0.2 N/A
9/21/2018 B-743 0.8 N/A
9/21/2018 B-744 1.1 N/A Excavated
9/21/2018 B-745 ND (0,06) N/A
9/21/2018 B-746 0.08 N/A
9/21/2018 B-747 ND (0,06) N/A
9/24/2018 B-458 20.4 53.4 106.8
9/24/2018 B-459 113 92.4 184.8 Excavated
9/24/2018 B-460 141 70 140 Excavated
9/24/2018 B-461 57.8 68.7 137.4 Excavated
9/24/2018 B-466 DNS N/A
9/24/2018 B-467 8.49 16.98
9/24/2018 B-468 1.6 27.3 54.6
9/24/2018 B-469 0.95 1.9
9/24/2018 B-474 4.97 9.94
9/24/2018 B-474 FD 4.51
9/24/2018 B-475 2.45 4.9
9/24/2018 B-476 1.3 49.4 98.8
9/24/2018 B-476-1 8082 FD 1.3
9/24/2018 B-477 6.7 28.4 56.8
9/24/2018 B-482
9/24/2018 B-483
9/24/2018 B-484 0.6 25.3 50.6
9/24/2018 B-485 4.42 8.84
9/24/2018 B-486 6.5 12.6 25.2
9/24/2018 B-487 1.8 3.6
9/24/2018 B-488
9/24/2018 B-489 3.6 7.2
9/24/2018 B-490 1.42 2.84
9/24/2018 B-491 3.2 14 28
9/24/2018 B-492 1.7 18.3 36.6
9/24/2018 B-493 3.2 13.4 26.8
9/24/2018 B-494 1.16 2.32
9/24/2018 B-495 5.1 16.4 32.8
9/24/2018 B-496 1.07 2.14
9/24/2018 B-497 9.99 19.98
9/24/2018 B-498 0.06 0.12
9/24/2018 B-499 8.5 17
9/24/2018 B-500 6.42 12.84
9/24/2018 B-501 3.42 6.84
9/24/2018 B-502 3.02 6.04
9/24/2018 B-503 6.34 12.68
9/24/2018 B-504 1.34 2.68

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 19 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(80S2A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) (9P7P)

Adjusted
PCBs* Sample Notes

9/24/2018 B-505 0.6 1.2
9/24/2018 B-506 0.6 12.3 24.6
9/24/2018 B-507
9/24/2018 B-508 17.5 29.9 59.8
9/24/2018 B-509 2.5 32.3 64.6
9/24/2018 B-510
9/24/2018 B-511 4.8 8.17 16.34
9/24/2018 B-512 5.04 10.08
9/24/2018 B-513 4.04 8.08
9/24/2018 B-514 8.18 16.36
9/24/2018 B-515
9/24/2018 B-516 6.5 12.3 24.6
9/24/2018 B-517 7.5 25.8 51.6
9/24/2018 SW-645 0-2 12.7 23.6 47.2
9/24/2018 SW-646 0-2 DNS N/A
9/24/2018 SW-647 0-2 DNS N/A
9/24/2018 SW-648 0-2 37.8 118 236 Excavated
9/24/2018 SW-649 0-2 4.5 22.1 44.2
9/24/2018 SW-649-1 0-2 8082 FD 4.4 N/A
9/24/2018 SW-649 MS/MSD 0-2 8082 MS/MSD N/A
9/24/2018 SW-650 0-2 4.3 18.7 37.4
9/24/2018 SW-651 0-2 11.8 27.4 54.8
9/24/2018 SW-652 0-2 4.8 34.5 69
9/24/2018 SW-653 0-2 11.9 28.7 57.4
9/24/2018 SW-653 FD 0-2 9078 FD N/A 45.7 91.4
9/24/2018 SW-654 0-2 5.2 19.4 38.8
9/24/2018 SW-655 0-2 5.62 11.24
9/24/2018 SW-656 0-2 13.8 20 40
9/24/2018 SW-657 0-2 2.75 5:5
9/24/2018 SW-658 0-2 1.71 3.42
9/24/2018 SW-659 0-2 4.43 8.86
9/24/2018 SW-660 0-2
9/24/2018 SW-661 0-2 8.78 17.56
9/24/2018 SW-662 0-2 9.37 18.74
9/24/2018 SW-493 0-4 4.6 N/A Excavated
9/24/2018 SW-493-1 0-4 8082 FD 20.7 N/A Excavated
9/24/2018 SW-494 0-4 27.4 N/A Excavated
9/24/2018 SW-495 0-4 1.6 N/A Excavated
9/24/2018 SW-509 0-4 0.1 N/A
9/24/2018 SW-510 0-4 N/A Excavated
9/24/2018 SW-511 0-4 0.3 N/A
9/24/2018 SW-512 0-4 1.1 N/A Excavated
9/24/2018 SW-513 0-4 0.4 N/A
9/24/2018 SW-514 0-4 6.1 N/A Excavated
9/24/2018 SW-701 0-4 3.9 N/A Excavated
9/24/2018 SW-701 MS/MSD 0-4 8082 MS/MSD N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 20 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Oexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
354PC)

PCBs
(9078)

Result
PCBs 

(8082A/ 
354PC)

PCBs
(9078) _L2°Z8L

Adjusted
PCBs* Sample Notes

9/25/2018 B-414 27.9 15.9 31.8 Excavated
9/25/2018 B-414 FD 9078 FD N/A 14.9 29.8

9/25/2018 B-415 19.7 13.4 26.8

9/25/2018 B-416 5.26 10.52
9/25/2018 B-417 2.0 21.6 43.2
9/25/2018 B-418 1.1 18.6 37.2
9/25/2018 B-419 3.21 6.42
9/25/2018 B-420 1.0 0.17 0.34
9/25/2018 B-420-1 8082 FD 0.46
9/25/2018 B-420 MS/MSD 8082 MS/MSD
9/25/2018 B-421 1.3 27.7 55.4
9/25/2018 B-422 1.8 9.54 19.08
9/25/2018 B-423
9/25/2018 B-424 3.8 7.6
9/25/2018 B-425 2.2 8.44 16.88
9/25/2018 B-426 1.6 17.3 34.6
9/25/2018 B-427 1.1 2.2
9/25/2018 B-428
9/25/2018 B-429 0.59 1.18
9/25/2018 B-430 1.0 7.27 14.54
9/25/2018 B-431
9/25/2018 B-432 0.99 1.98
9/25/2018 B-433 3.32 6.64
9/25/2018 B-637-A 2.99 5.98
9/25/2018 SW-529-B 0-3
9/25/2018 SW-536-B 0-4 1.5
9/25/2018 SW-693-A 0-3 25.6 12.5 25 Excavated
9/25/2018 SW-520-B 0-3 0.06 N/A
9/25/2018 SW-521-B 0-3 0.1 N/A
9/27/2018 B-161 5.74 11.48
9/27/2018 B-162 1.38 2.76
9/27/2018 B-163 4.89 9.78
9/27/2018 B-164 8.19 16.38
9/27/2018 B-165 11.5
9/27/2018 B-166 6.21 12.42
9/27/2018 B-167 6.88 13.76
9/27/2018 B-168 10.9 21.8
9/27/2018 B-169 13.6 18.9 37.8
9/27/2018 B-170 18.9 27.6 55.2
9/27/2018 B-171 12.8 14.3 28.6
9/27/2018 B-172 5.32 10.64
9/27/2018 B-173 13.2 22.5 45
9/27/2018 B-174 18.4 31.7 63.4
9/27/2018 B-175 8.3 67.3 134.6
9/27/2018 B-176 3.4 14.1 28.2
9/27/2018 SW-142 0-2 4.98 9.96
9/27/2018 SW-143 0-2 4.6 9.2
9/27/2018 SW-144 0-2 4.33 8.66
9/27/2018 SW-145 0-2 3.2 6.01 12.02
9/27/2018 SW-146 0-2 concrete 0.3 N/A
9/27/2018 SW-147 0-2 concrete ND (0.2) N/A
9/27/2018 SW-148 0-2 concrete ND (0.2) N/A
9/27/2018 SW-149 0-2 concrete ND (0.2) N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 21 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
354QCI

PCBs
(9078)

Result
PCBs 

(8082A/ 
354PC)

PCBs
(9078)

Adjusted
PCBs*

_190781.
Sample Notes

9/27/2018 SW-150 0-2 7.7 11.1 22.2
9/27/2018 SW-151 0-2 10.8 21.6
9/27/2018 SW-152 0-2 2.7 23.7 47.4
9/27/2018 SW-153 0-2 5.97 11.94
9/27/2018 B-466 concrete 86.6 N/A Excavated
9/27/2018 B-907 8.29 16.58
9/27/2018 B-908 3.73 7.46
9/27/2018 B-909 0.74 1.48
9/27/2018 B-910 1.8 3.85 7.7
9/27/2018 B-919 3.97 7.94
9/27/2018 B-920 0.6 1.9 3.8
9/27/2018 B-921 3.47 6.94
9/27/2018 B-922 0.92 1.84
10/1/2018 B-896 0-4 0.2 fail for PAHs
10/1/2018 B-897 0-4 0.3 fail for PAHs
10/1/2018 B-898 0-2 0.4
10/1/2018 B-898 0-4 0.6
10/2/2018 B-459-A 163 294 588 excavated
10/2/2018 B-460-A 127 256 512 excavated
10/2/2018 B-461-A 6.74 13.48
10/2/2018 SW-648-A 0-4 6.2

36.9 |
18.3 36.6

10/2/2018 B-559-C 6.5 59.8 119.6 Excavated
10/2/2018 SW-714 0-4 12.6 34.8 69.6
10/2/2018 SW-715 0-4 24.1 34.8 69.6
10/2/2018 SW-64 4-6 30.1 N/A Excavated
10/2/2018 SW-65 4-6 10.3 N/A
10/2/2018 SW-66 0-4 3.0 24.4 48.8
10/2/2018 SW-67 4-6 1.7 N/A
10/2/2018 SW-68 0-4 6.6 34.7 69.4
10/2/2018 SW-69 4-6 8.9 N/A
10/2/2018 SW-70 0-4 11.8 41.3 82.6
10/2/2018 SW-71 4-6 22.6 N/A
10/2/2018 SW-72 0-4 13.7 31.8 63.6
10/2/2018 SW-72 4-6 N/A
10/2/2018 SW-74 0-4 16.8 31.8 63.6
10/2/2018 SW-75 4-6 28 N/A Excavated
10/2/2018 SW-76 0-4 23.7 38 76
10/2/2018 SW-77 4-6 55.9 N/A Excavated
10/2/2018 B-77 N/A
10/2/2018 B-78 5.9 N/A
10/2/2018 B-79 4.5 N/A
10/2/2018 B-80 0.6 N/A
10/2/2018 B-113 29 14.1 28.2 Excavated
10/2/2018 B-114 9.6 19.2 38.4
10/2/2018 B-115 7.0 39.6 79.2
10/2/2018 B-116 12.1 57.1 114.2
10/2/2018 B-116-1 8082 FD 9.5 N/A
10/2/2018 B-116 MS/MSD 8082 MS/MSD N/A
10/2/2018 B-117 12.3 62.7 125.4
10/2/2018 B-117-1 8082 FD 10.5 N/A
10/2/2018 B-117 MS/MSD 8082 MS/MSD N/A
10/2/2018 B-118 11.5 45 90
10/2/2018 B-119 14.7 76.7 153.4
10/2/2018 B-119-1 8082 FD 16 N/A
10/2/2018 B-119 MS/MSD 8082 MS/MSD N/A
10/2/2018 B-120 11.2 40.5 81
10/2/2018 B-120 FD 9078 FD 42 84

* Dexsil result multipled by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 22 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540CF

PCBs
(9078)

Result
PCBs

(8082A/

3540C>
PCBs

(9078)

Adjusted
PCBs*
(90781

Sample Notes

10/2/2018 B-121 9.5 39.1 78.2

10/2/2018 B-121-1 8082 FD 10.2 N/A
10/2/2018 B-121 MS/MSD 8082 MS/MSD N/A
10/2/2018 B-122 11.2 25.2 50.4
10/2/2018 B-123 10 41.5 83
10/2/2018 B-124 14.6 43.7 87.4
10/2/2018 B-125 32.4 37.6 75.2 Excavated
10/2/2018 B-126 12.2 17.4 34.8
10/2/2018 B-127 6.4 34.6 69.2
10/2/2018 B-128 9.4 38.4 76.8
10/2/2018 B-129 1.5 43 86
10/2/2018 B-130 6.3 60.7 121.4
10/2/2018 B-131 10.2 45.3 90.6
10/2/2018 B-132 21.8 58.5 117
10/2/2018 B-133 50.4 89.7 179.4 Excavated
10/2/2018 B-134 6.9 52.8 105.6
10/2/2018 B-135 4.8 49.7 99.4
10/2/2018 B-136 10.0 49.6 99.2
10/2/2018 B-136-1 8082 FD 10.0 N/A
10/2/2018 B-137 1.7 37.9 75.8
10/2/2018 B-138 43.6 87.2
10/2/2018 B-139 12.9 44.9 89.8
10/2/2018 B-140 32.7 57.2 114.4 Excavated
10/2/2018 B-140 FD 9078 FD 65 130
10/2/2018 B-141 21.9 56.9 113.8
10/2/2018 B-141-1 8082 FD 24.3 N/A
10/2/2018 B-142 2.6 42.5 85
10/2/2018 B-143 4.2 38.3 76.6
10/2/2018 B-144 2.7 40.3 80.6
10/3/2018 SW-110 0-3 36.6 73.2
10/3/2018 SW-110 0-3 6.6
10/3/2018 SW-111 0-3 25.4 29.9 S9.8 Excavated
10/3/2018 SW-112 0-3 12.5 27.9 55.8
10/3/2018 SW-113 0-3 13.9 37.8 75.6
10/3/2018 SW-114 0-3 4.9 25.7 51.4
10/3/2018 SW-115 0-3 2.4 0.84 1.68
10/3/2018 SW-116 0-3 5.87 11.74
10/3/2018 SW-117 0-3 3.55 7.1
10/3/2018 SW-118 0-3 2.76 5.52
10/3/2018 SW-119 0-3 6.89 13.78
10/3/2018 SW-120 0-3 18.4 36.8
10/3/2018 SW-120 FD 0-3 9078 FD 11.6 23.2
10/3/2018 SW-121 0-3 9.47 18.94
10/3/2018 SW-122 0-3 5.1 23.4 46.8
10/3/2018 SW-122-1 0-3 8082 FD 11.7 N/A
10/3/2018 SW-122 MS/MSD 0-3 8082 MS/MSD N/A
10/3/2018 SW-123 0-3 8.5 12.8 25.6
10/3/2018 SW-123-1 0-3 8082 FD 6.5 N/A
10/3/2018 SW-123 MS/MSD 0-3 8082 MS/MSD N/A
10/3/2018 SW-124 0-3 4.92 9.84
10/3/2018 SW-125 0-3 3.9 4.45 8.9
10/3/2018 SW-126 0-3 3.46 6.92
10/3/2018 SW-127 0-3 9.86 19.72
10/3/2018 SW-128 0-3 6.7 26.8 53.6
10/3/2018 SW-129 0-3 18.1 25.8 51.6
10/3/2018 B-923 8.3 160 320 swmu-11
10/3/2018 B-924 7.6 288 576 swmu-11

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 23 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

jssm

Adjusted
PCBs* Sample Notes

10/3/2018 B-925 2.6 73.6 147.2 swmu-11
10/3/2018 B-926 3.45 6.9 swmu-11
10/3/2018 B-927 6.5 595 1190 swmu-11
10/3/2018 B-928 ND (0.05) 3000 6000 swmu-11
10/3/2018 B-929 0.9 2037 4074 swmu-11
10/3/2018 B-930 7.01 14.02 swmu-11
10/3/2018 B-931 ND (0.06) 58.9 117.8 swmu-11
10/3/2018 B-932 4.5 2186 4372 swmu-11
10/3/2018 B-933 0.4 19.9 39.8 swmu-11
10/3/2018 B-934 5.07 10.14 swmu-11
10/3/2018 B-935 ND (0.05) 12.8 25.6 swmu-11
10/3/2018 B-936 6.5 1291 2582 swmu-11
10/3/2018 B-937 3.3 387 774 swmu-11
10/3/2018 B-938 2.1 72.1 144.2 swmu-11
10/3/2018 B-939 6.4 17.5 35 swmu-11
10/3/2018 B-940 3.8 699 1398 swmu-11
10/3/2018 B-941 4.7 3492 6984 swmu-11
10/3/2018 B-941-1 8082 FD 5.6 N/A swmu-11
10/3/2018 B-941 MS/MSD 8082 MS/MSD N/A swmu-11
10/3/2018 B-942 1.4 515 1030 swmu-11
10/3/2018 B-943 3.4 150 300 swmu-11
10/3/2018 B-944 10.3 2843 5686 swmu-11
10/3/2018 B-945 0.3 23.7 47.4 swmu-11
10/3/2018 B-946 2.0 37.2 74.4 swmu-11
10/4/2018 B-403 Concrete 1.9 N/A Excavated
10/4/2018 B-404 0.5 4.5 N/A Excavated
10/4/2018 B-405 0.7 N/A
10/4/2018 B-406 ND (0.06) N/A
10/4/2018 B-407 ND (0.06) N/A
10/4/2018 B-394 0.4 N/A
10/4/2018 B-395 ND (0.05) N/A
10/4/2018 B-384 ND (0.06) N/A
10/4/2018 B-373 ND (0.06) N/A
10/4/2018 B-362 0.8 N/A
10/4/2018 B-361 0.5 0.8 N/A
10/5/2018 SW-702 0-2 6.4 41 82
10/5/2018 SW-703 0-2 13.3 43.2 86.4
10/5/2018 SW-704 0-2 8.5 56.1 112.2

10/5/2018 SW-705 0-2
10/5/2018 SW-706 0-2
10/5/2018 SW-707 0-2 4.29 8.58
10/5/2018 SW-708 0-3
10/5/2018 SW-709 0-3 8.55 17.1
10/5/2018 SW-710 0-3 11.6 23.2
10/5/2018 SW-711 0-3 2.08 4.16
10/5/2018 SW-712 0-3 2.34 4.68
10/5/2018 SW-713 0-3 4.1 22.5 45
10/5/2018 B-912 1.1 29.3 58.6
10/5/2018 B-912-1 8082 FD 0.6 N/A
10/5/2018 B-912 MS/MSD 8082 MS/MSD N/A
10/5/2018 B-913 1.14 2.28
10/5/2018 B-914 0.2 0.4
10/5/2018 B-917 10.1 20.2
10/5/2018 B-918 1.47 2.94
10/8/2018 SW-364 0-4 9.3 N/A
10/8/2018 SW-687 0-4 39.5 N/A Excavated
10/8/2018 SW-331 0-4 0.8 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 24 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
ISO Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/

3S40CI
PCBs

(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(9078)

Sample Notes

10/8/2018 SW-333 0-4 1.2 N/A
10/8/2018 SW-335 0-4 5.8 N/A
10/8/2018 SW-337 0-4 4.9 N/A
10/8/2018 SW-344 0-4 6.6 N/A
10/8/2018 SW-346 0-4 7.3 N/A
10/8/2018 SW-348 0-4 13.4 N/A
10/8/2018 SW-352 0-4 3.0 N/A
10/8/2018 SW-354 0-4 6.9 N/A
10/8/2018 B-350 Concrete ND (0.2) N/A
10/8/2018 B-363 Concrete ND (0.2) N/A
10/8/2018 B-374 Concrete ND (0.2) N/A
10/8/2018 B-385 Concrete ND (0.2) N/A
10/8/2018 B-382 Concrete 6.5 N/A Excavated
10/8/2018 B-371 Concrete 13.3 N/A Excavated
10/8/2018 B-360 Concrete 14.7 N/A Excavated
10/8/2018 B-412 Concrete 1.0 N/A Excavated
10/8/2018 B-899 0-4 0.9
10/8/2018 B-900 0-4 0.1

10/8/2018 B-901 0-4 0.2
10/8/2018 B-902 0-4 ND (0.05)
10/9/2018 B-402 0.2 N/A
10/9/2018 B-402-1 8082 FD 0.3 N/A
10/9/2018 B-402 MS/MSD 8082 MS/MSD N/A
10/9/2018 B-392 0.6 N/A
10/9/2018 B-359 concrete 6.6 N/A Excavated
10/9/2018 B-349 concrete 6.8 N/A Excavated
10/9/2018 B-256 0.5 0.1 N/A
10/9/2018 B-255 0.5 0.2 N/A
10/9/2018 B-254 0.5 ND (0.1) N/A
10/9/2018 B-250 2.4 N/A
10/9/2018 B-244 1.5 N/A
10/9/2018 B-238 ND (0.1) N/A
10/10/2018 B-209 0.1 N/A
10/10/2018 B-210 0.7 N/A
10/10/2018 B-211 0.5 N/A
10/10/2018 B-212 0.4 N/A
10/10/2018 B-213 ND (0.06) N/A
10/10/2018 B-214 0.5 N/A
10/10/2018 B-215 ND (0,06) N/A
10/10/2018 B-216 0.7 N/A
10/10/2018 B-217 0.2 N/A
10/10/2018 B-218 0.3 N/A
10/10/2018 B-219 1.8 N/A
10/10/2018 B-220 0.2 N/A
10/10/2018 B-221 0.6 N/A
10/10/2018 B-222 0.4 N/A
10/10/2018 B-223 CORRECTED 0.2 N/A
10/10/2018 B-224 0.2 N/A
10/10/2018 B-225 0.3 N/A
10/10/2018 B-226 0.4 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 25 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) J2BZ2L

Adjusted
PCBs* Sample Notes

10/10/2018 B-227 0.1 N/A
10/10/2018 B-228 0.4 N/A
10/10/2018 B-229 0.1 N/A
10/10/2018 B-229-1 8082 FD 0.1 N/A
10/10/2018 B-229 MS/MSD 8082 MS/MSD N/A
10/10/2018 B-230 0.2 N/A
10/10/2018 B-231 ND (0.06) N/A
10/10/2018 B-232 0.18 N/A
10/10/2018 B-233 0.3 N/A
10/10/2018 B-234 0.1 N/A
10/10/2018 B-235 0.1 N/A
10/10/2018 B-236 0.2 N/A
10/10/2018 B-236-1 8082 FD 0.2 N/A
10/10/2018 B-236 MS/MSD 8082 MS/MSD N/A
10/10/2018 B-237 ND (0.06) N/A
10/10/2018 B-239 0.2 N/A
10/10/2018 B-240 0.2 N/A
10/10/2018 B-241 0.3 N/A
10/10/2018 B-242 0.2 N/A
10/10/2018 B-243 0.1 N/A
10/10/2018 B-245 0.3 N/A
10/10/2018 B-246 0.09 N/A
10/10/2018 B-247 6.2 N/A
10/10/2018 B-248 0.3 N/A
10/10/2018 B-249 ND (0.06) N/A
10/10/2018 B-251 0.3 N/A
10/10/2018 B-252 0.2 N/A
10/10/2018 B-253 0.3 N/A
10/10/2018 SW-158 0-4 1.0 N/A
10/10/2018 SW-158-1 0-4 8082 FD 1.0 N/A
10/10/2018 SW-158 MS/MSD 0-4 8082 MS/MSD N/A
10/10/2018 SW-159 4-7 ND (0.06) N/A
10/10/2018 SW-160 0-4 0.9 N/A
10/10/2018 SW-161 4-7 ND (0.06) N/A
10/10/2018 SW-162 0-4 2.7 N/A
10/10/2018 SW-163 4-7 0.2 N/A
10/10/2018 SW-164 0-4 0.8 N/A
10/10/2018 SW-165 4-7 ND (0.05) N/A
10/10/2018 SW-166 0-4 1.8 N/A
10/10/2018 SW-167 4-7 0.3 N/A
10/10/2018 SW-168 0-4 1.0 N/A
10/10/2018 SW-169 4-7 1.2 N/A
10/10/2018 SW-170 0-4 0.7 N/A
10/10/2018 SW-171 4-7 0.4 N/A
10/10/2018 SW-172 0-4 0.4 N/A
10/10/2018 SW-173 4-7 1.4 N/A
10/11/2018 SW-202 0-4 0.7 N/A
10/11/2018 SW-203 0-4 0.5 N/A
10/11/2018 SW-204 0-4 0.6 N/A
10/11/2018 SW-205 4-7 ND (0.06) N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 26 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) (go,7?)

Adjusted
PCBs* Sample Notes

10/11/2018 SW-206 0-4 ND (0.07) N/A
10/11/2018 SW-207 4-7 ND (0.06) N/A
10/11/2018 SW-208 0-4 ND (0.06) N/A
10/11/2018 SW-209 4-7 ND (0.06) N/A
10/11/2018 SW-210 0-4 DNS N/A
10/11/2018 SW-211 4-7 DNS N/A
10/11/2018 SW-212 0-4 0.5 N/A
10/11/2018 SW-213 4-7 0.9 N/A
10/11/2018 SW-174 0-4 2.5 N/A
10/11/2018 SW-175 4-7 3.8 N/A
10/11/2018 SW-176 0-4 1.8 N/A
10/11/2018 SW-177 4-7 1.1 N/A
10/11/2018 SW-194 0-4 2.5 N/A
10/11/2018 SW-195 4-7 0.6 N/A
10/11/2018 SW-196 0-4 0.4 N/A
10/11/2018 SW-197 4-7 1.8 N/A
10/11/2018 SW-198 0-4 0.3 N/A
10/11/2018 SW-199 4-7 0.2 N/A
10/11/2018 SW-200 0-4 0.8 N/A
10/11/2018 SW-200-1 0-4 8082 FD 0.9 N/A
10/11/2018 SW-200 MS/MSD 0-4 8082 MS/MSD N/A
10/11/2018 SW-178 0-0.5 9.3 N/A
10/11/2018 SW-178-1 0-0.5 8082 FD 9.9 N/A
10/11/2018 SW-178 MS/MSD 0-0.5 8082 MS/MSD N/A
10/11/2018 SW-180 0-0.5 9.1 N/A
10/11/2018 SW-182 0-0.5 3.4 N/A
10/11/2018 SW-184 0-0.5 N/A
10/11/2018 SW-186 0-0.5 3.5 N/A
10/11/2018 SW-188 0-0.5 2.1 N/A
10/11/2018 SW-190 0-0.5 4.2 N/A
10/11/2018 SW-192 0-0.5 1.3 N/A
10/11/2018 B-320 2.5 N/A Excavated
10/11/2018 B-321 0.06 N/A
10/11/2018 B-322 0.1 N/A
10/11/2018 B-323 0.7 N/A
10/11/2018 B-324 1.8 N/A Excavated
10/11/2018 B-325 0.09 N/A
10/11/2018 B-326 2.1 N/A Excavated
10/11/2018 B-327 1.9 N/A Excavated
10/11/2018 SW-263 0-4 0.3 N/A
10/11/2018 SW-265 0-4 0.6 N/A
10/11/2018 SW-266 0-4 0.9 N/A
10/11/2018 SW-267 0-4 0.8 N/A
10/11/2018 SW-268 0-4 6.7 N/A Excavated
10/11/2018 SW-269 0-4 1.1 N/A Excavated
10/11/2018 SW-270 0-4 0.8 N/A
10/11/2018 B-911 0.5 CONCRETE 0.1 N/A
10/11/2018 B-915 0.5 CONCRETE 0.2 N/A
10/11/2018 B-916 0.5 CONCRETE 0.2 N/A
10/12/2018 B-803-A 92 N/A Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 27 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Ri

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540CI

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) ffBza.

Adjusted
PCBs* Sample Notes

10/12/2018 B-809-A 0.5 N/A
10/12/2018 B-815-A 805 N/A Excavated
10/12/2018 B-794-A 6.7 N/A Excavated
10/12/2018 B-798-A 2.4 N/A Excavated
10/12/2018 B-810-A 1.1 N/A
10/12/2018 B-820-A 1.2 N/A
10/12/2018 B-795-A 148 N/A Excavated
10/12/2018 B-811-A 32.1 N/A Excavated
10/12/2018 B-806-A 52.2 N/A Excavated
10/12/2018 B-812-A 1.5 N/A Excavated
10/12/2018 B-839 0.2 N/A
10/12/2018 B-840 144 N/A Excavated
10/12/2018 B-841 56.3 N/A Excavated
10/12/2018 B-842 10.4 N/A Excavated
10/12/2018 B-843 0.2 N/A
10/12/2018 SW-504-C 0-5 0.4
10/12/2018 SW-505-B 0-5 0.09
10/12/2018 SW-507-C 0-6 ND (0.05)
10/12/2018 SW-565-A 4-8 2.9 N/A Excavated
10/12/2018 SW-556-A 0-4 3.4 N/A
10/12/2018 SW-554-A 0-4 0.08 N/A
10/12/2018 SW-553-A 0-4 ND (0.05) N/A
10/12/2018 SW-552-A 0-4 ND (0.06) N/A
10/12/2018 SW-582-A 0-4 0.07 N/A
10/12/2018 SW-580-A 0-4 0.8 N/A
10/12/2018 SW-583-A 4-7 11.8 N/A Excavated
10/12/2018 SW-578-A 0-4 0.4 N/A
10/12/2018 SW-579-A 4-7 7.2 N/A Excavated
10/15/2018 SW-687-A 0-2 7.3 N/A
10/15/2018 SW-75-A 4-6 17.8 N/A
10/15/2018 SW-64-A 4-6 106 N/A Excavated
10/15/2018 SW-77-A 4-6 26.8 N/A Excavated
10/15/2018 SW-91-A 0-1 11.6 N/A
10/15/2018 SW-93-A 0-1 2.9 N/A
10/15/2018 SW-89-A 0-4 0.3 N/A
10/15/2018 SW-87-A 0-4 2.3 N/A
10/15/2018 SW-79-A 0-4 ND (0.05) N/A
10/15/2018 SW-81-A 0-4 ND (0.06) N/A
10/15/2018 B-133-A 3.53 7.06
10/15/2018 B-133-A FD 9078 FD 3.3 6.6

10/15/2018 B-125-A 6.3 55.3 110.6

10/15/2018 B-125-A FD 9078 FD 55 no
10/15/2018 B-113-A 40.3 50.8 101.6 Excavated
10/15/2018 B-113-A FD 9078 FD 70.9 141.8
10/15/2018 B-140-A 37 37.4 74.8 Excavated
10/15/2018 B-140-A FD 9078 FD 35.5 71
10/15/2018 SW-lll-A 0-3 10.8 18.4 36.8
10/15/2018 SW-693-B 0-3 4.9 15.2 30.4
10/15/2018 B-414 2.44 4.88
10/16/2018 B-193 52 44.5 89 Excavated
10/16/2018 B-194 15.7 41.6 83.2
10/16/2018 B-195 16.7 38.4 76.8
10/16/2018 B-196 18.1 55 110

10/16/2018 B-197 5.3 14.5 29
10/16/2018 B-198 21.4 33.4 66.8

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 28 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(»t)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
,3540£.

PCBs
(9078) ■122Z2L

Adjusted
PCBs* Sample Notes

10/16/2018 B-199 17.2 32.9 65.8
10/16/2018 B-200 20.4 38 76
10/16/2018 B-200 FD 9078 FD 49.7 99.4
10/16/2018 B-200-1 8082 FD 22.4 N/A
10/16/2018 B-200 MS/MSD 8082 MS/MSD N/A
10/16/2018 B-201 7.5 36.7 73.4
10/16/2018 B-202 5.43 10.86
10/16/2018 B-203 10.9 31.5 63
10/16/2018 B-204 16.8 42.9 85.8
10/16/2018 B-205 1.8 6.57 13.14
10/16/2018 B-206 37 43.7 87.4 Excavated
10/16/2018 B-207 21.7 112 224
10/16/2018 B-208 16.9 73.7 147.4
10/16/2018 B-69 4.71 9.42
10/16/2018 B-70 12.9 14.4 28.8
10/16/2018 B-71 10.7 18.7 37.4
10/16/2018 B-71-1 8082 FD 5.8 N/A
10/16/2018 B-71 MS/MSD 8082 MS/MSD N/A
10/16/2018 B-72 4.01 8.02
10/16/2018 SW-50 0-3 1.5 1.65 3.3
10/16/2018 SW-51 0-3 4.83 9.66
10/16/2018 SW-52 0-3 9.17 18.34
10/16/2018 SW-53 0-3 24.8 24 48
10/16/2018 SW-54 0-3 3.8 24 48
10/16/2018 SW-55 0-3 1.4 12.5 25
10/16/2018 SW-56 0-3 3.7 16.5 33
10/16/2018 SW-57 0-3 0.1 0.2
10/16/2018 B-554 9.7 34.6 69.2
10/16/2018 B-554-1 8082 FD 18.8 N/A
10/16/2018 B-544 MS/MSD 8082 MS/MSD N/A
10/16/2018 B-555 5.7 38.3 76.6
10/16/2018 B-556 6.1 26.9 53.8
10/16/2018 SW-366 0-3 31.6 63.2
10/16/2018 SW-366-1 0-3 8082 FD 9.6 N/A
10/16/2018 SW-366 MS/MSD 0-3 8082 MS/MSD N/A
10/16/2018 SW-367 0-3 0.2 0.4
10/16/2018 SW-368 0-3 2.7 5.4
10/16/2018 SW-369 0-3 0.88 1.76
10/16/2018 SW-370 0-3 5.4 3.89 7.78
10/16/2018 B-732-A 0.08
10/16/2018 B-736-A Excavated
10/16/2018 B-744-A 0.2
10/16/2018 B-733-B ND (0.06)
10/16/2018 B-741-B ND (0.06)
10/16/2018 B-734-B 1.9 Excavated
10/16/2018 SW-701-A 0-5 0.4
10/16/2018 SW-493-W 0-5 0.4
10/16/2018 SW-512-A 0-5 4.1 Excavated
10/16/2018 SW-510-A 0-1 0.7
10/16/2018 SW-494-A 0-5 10 Excavated
10/16/2018 SW-495-A 0-1 3.3 Excavated
10/16/2018 SW-514-A 0-1 12.2 Excavated
10/17/2018 B-320-A 0.2 N/A
10/17/2018 B-324-A 0.6 N/A
10/17/2018 B-326-A 0.8 N/A

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 29 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(90781

Sample Notes

10/17/2018 B-327-A 0.4 N/A
10/17/2018 B-518 4.8 48.1 96.2
10/17/2018 B-519 11.9 23.8
10/17/2018 B-520 1.1 2.88 5.76
10/17/2018 B-521 4.3 17.1 34.2
10/17/2018 SW-326 0-3 3.2 6.4
10/17/2018 SW-327 0-3 0.74 1.48
10/17/2018 SW-328 0-3 11.8 15.6 31.2
10/17/2018 SW-328 0-3 8.5
10/17/2018 SW-329 0-3 10.9 24.2 48.4

10/18/2018 B-411-A 10.6
excavated to concrete slab, Petition 
EPA to leave in place________

10/18/2018 B-401-A 6.9
excavated to concrete slab. Petition 
EPA to leave in place________

10/18/2018 B-391-A 15.2
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-381-A 6.8
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-370-A 9.9
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-410-A 37
excavated to concrete slab, collect 
concrete sample_____________

10/18/2018 B-400-A 23.3
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-390-A 6.2
excavated to concrete slab, Petition 
EPA to leave in place___________■

10/18/2018 B-380-A 13.4
excavated to concrete slab, Petition 
EPA to leave in place__________

10/18/2018 B-369-A 11.5
excavated to concrete slab, Petition 
EPA to leave in place__________

10/18/2018 B-409-A 17.9
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-399-A 14.3
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-389-A 16.0
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-379-A 18.6
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-368N-A 23.0
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-408-A 61.1
excavated to concrete slab, collect 
concrete sample_____________

10/18/2018 B-398-A 35.2
excavated to concrete slab, collect 
concrete sample_____________

10/18/2018 B-388-A 9.3
excavated to concrete slab, Petition 
EPA to leave in place________

10/18/2018 B-378-A 6.3
excavated to concrete slab, Petition 
EPA to leave in place________

10/18/2018 B-368-A 8.2
excavated to concrete slab, Petition 
EPA to leave in place_________

10/18/2018 B-346-A 10.6
excavated to concrete slab, Petition 
EPA to leave in place________

10/18/2018 B-347-A 11.0
excavated to concrete slab, Petition 
EPA to leave in place

10/18/2018 B-339-A 12.9
excavated to concrete slab, Petition 
EPA to leave in place_________

10/18/2018 B-331-A 62.8
excavated to concrete slab, collect 
concrete sample_____________

10/18/2018 B-332-A 22.1
excavated to concrete slab, Petition 
EPA to leave in place___________

10/18/2018 B-333-A 20.1
excavated to concrete slab, Petition 
EPA to leave in place___________

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 30 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Oexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078) -12078]

Adjusted
PCBs* Sample Notes

10/18/2018 B-334 31
excavated to concrete slab, Petition 
EPA to leave in place________

10/18/2018 SW-515-A 0-1 26 Excavated

10/18/2018 B-340-A 11.5
excavated to concrete slab, Petition 
EPA to leave in place

10/19/2018 B-271 ND (0.05)
10/19/2018 B-272 2.8 Excavated
10/19/2018 B-273 3.6 Excavated
10/19/2018 B-274 1.8 Excavated
10/19/2018 B-275 0.3
10/19/2018 B-276 0.1
10/19/2018 B-925 1.4 Excavated
10/19/2018 B-925 MS/MSD 8082 MS/MSD
10/19/2018 B-277 1.8 Excavated
10/19/2018 B-278 3.1 Excavated
10/19/2018 B-926 3.8 Excavated
10/19/2018 B-926 MS/MSD 8082 MS/MSD
10/19/2018 B-279 2.2 Excavated
10/19/2018 B-927 9.5 adj to floodway
10/19/2018 B-927 MS/MSD 8082 MS/MSD
10/19/2018 B-280 2.6 Excavated
10/19/2018 B-280-1 8082 FD 2.6 Excavated
10/19/2018 B-280 MS/MSD 8082 MS/MSD
10/19/2018 B-281 1.9 Excavated
10/19/2018 B-300 16.1 Excavated
10/19/2018 B-300-1 8082 FD 16.6 Excavated
10/19/2018 B-300 MS/MSD 8082 MS/MSD
10/19/2018 B-282 9.6 Excavated
10/19/2018 B-286 2.1 Excavated
10/19/2018 B-283 2.6 Excavated
10/19/2018 B-287 4.5 Excavated
10/19/2018 B-284 3.3 Excavated
10/19/2018 B-288 2.2 Excavated
10/19/2018 B-285 3.1 Excavated
10/19/2018 B-289 0.08
10/19/2018 B-290 6.5 Excavated
10/19/2018 B-291 0.8
10/19/2018 B-344-A 0.6
10/19/2018 B-366-A 1.3 Excavated
10/19/2018 B-367-A 0.4
10/19/2018 B-375-A 0.4
10/19/2018 B-382-A 15.5 Excavated
10/19/2018 B-371-A 11.2 Excavated
10/19/2018 B-360-A 8.3 Excavated
10/19/2018 B-404-A 0.4
10/22/2018 B-21 2.81 5.62
10/22/2018 B-22 1.3 204 408
10/22/2018 B-23 1.5 26.3 52.6
10/22/2018 B-24 1.1 29.5 59
10/22/2018 SW-17 0-3 3.0 13 26
10/22/2018 SW-18 0-3 4.6 14.3 28.6
10/22/2018 SW-19 0-3 11.4 22.8
10/22/2018 SW-20 0-3 1.8 13.7 27.4
10/22/2018 SW-20 FD 0-3 9078 FD 16.4 32.8
10/22/2018 SW-21 0-3 10.8 21.6
10/22/2018 SW-22 0-3 6.2 67.9 135.8
10/22/2018 SW-23 0-3 0.2 15.7 31.4
10/22/2018 SW-24 0-3 3.7 25.3 50.6
10/22/2018 B-605 14.3 10.7 21.4
10/22/2018 B-606 6.6 15.2 30.4
10/22/2018 B-606 FD 9078 FD 12.4 24.8
10/22/2018 B-607 4.6 288 576
10/22/2018 B-608 7.2 14.4
i^iil/i¥itft Jnultipied jy^^Slety factoil of 2Q13 6.27 12.54

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil. 
Blue shaded IDs from the Floodway. 31 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
19078)

Sample Notes

10/22/2018 SW-392 0-3 2.76 5.52

10/22/2018 SW-393 0-3 8.9 21 42
10/22/2018 SW-393 MS/MSD 0-3 8082 MS/MSD N/A

10/22/2018 SW-394 0-3 7.0 14.8 29.6
10/22/2018 SW-395 0-3 3.2 5.61 11.22
10/22/2018 SW-396 0-3 4.76 9.52
10/22/2018 SW-512-B 0-4 0.5
10/22/2018 SW-514-B 0-4 ND (0.06)
10/22/2018 B-734-B 0.08
10/22/2018 B-736-B ND (0.06)
10/22/2018 SW-494-B 0-2 27 Excavated
10/22/2018 SW-495-B 0-2 16.4 Excavated
10/22/2018 B-113-B 7.5 24.5 49
10/22/2018 B-140-B 44.9 45.7 91.4 Excavated
10/22/2018 B-309 15.5 Excavated
10/22/2018 B-292 1.9 Excavated
10/22/2018 B-310 5.1 Excavated
10/22/2018 B-293 2.6 Excavated
10/22/2018 B-311 4.3 Excavated
10/22/2018 B-294 1.6 Excavated
10/22/2018 B-312 4.7 Excavated
10/22/2018 B-295 2.7 Excavated
10/22/2018 B-313 5.8 Excavated
10/22/2018 B-314 7.2 Excavated
10/22/2018 B-296 10.1 Excavated
10/22/2018 B-315 0.09
10/22/2018 B-297 5.8 Excavated
10/22/2018 B-316 3.8 Excavated
10/22/2018 B-930 4.7 Excavated
10/22/2018 B-298 5.6 Excavated
10/22/2018 B-317 6.0 Excavated
10/22/2018 B-299 7.5 Excavated
10/22/2018 B-318 9.8 Excavated
10/22/2018 B-301 5.5 Excavated
10/22/2018 B-319 2.8 Excavated
10/22/2018 B-302 6.5 Excavated
10/22/2018 B-303 10.5 Excavated
10/22/2018 B-923 2.3 Excavated
10/22/2018 B-923 MS/MSD 8082 MS/MSD
10/22/2018 B-304 1.7 Excavated
10/22/2018 B-924 9.8 Excavated
10/22/2018 B-305 0.05
10/22/2018 B-928 4.3 Excavated
10/22/2018 B-306 0.4
10/22/2018 B-929 3.7 Excavated
10/22/2018 B-307 5.9 Excavated
10/22/2018 B-308 26.3 Excavated
10/22/2018 SW-236 0-2 6.8
10/22/2018 SW-237 0-2 2.4
10/22/2018 SW-238 0-2 9.6
10/22/2018 SW-239 0-2 3.6
10/22/2018 SW-241 0-2 6.0

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 32 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
<9078)

Sample Notes

10/22/2018 SW-242 0-2 4.6 property boundary
10/22/2018 SW-240 0-2 8.9 property boundary
10/22/2018 SW-240-1 0-2 8082 FD 8.6 property boundary
10/22/2018 SW-240 MS/MSD 0-2 8082 MS/MSD
10/22/2018 SW-243 0-2 6.6 Excavated
10/22/2018 SW-244 0-2 0.3
10/23/2018 B-193-A 29.2 38.6 77.2 Excavated
10/23/2018 B-206-A 3.76 7.52
10/23/2018 SW-64-B 4-6 26.9 Excavated
10/23/2018 SW-77-B 4-6 33.3 Excavated
10/23/2018 B-706 ND (0,05)
10/23/2018 B-707 1.2
10/23/2018 B-708 ND (0.05)
10/23/2018 B-709 0.1
10/23/2018 B-710 7.5 re-dig
10/23/2018 B-711 0.4
10/23/2018 B-712 0.4
10/23/2018 B-713 0.6
10/23/2018 B-714 1.4 re-dig
10/23/2018 B-715 0.2
10/23/2018 B-716 0.5
10/23/2018 B-716-1 8082 FD 0.4
10/23/2018 B-716 MS/MSD 8082 MS/MSD
10/23/2018 B-717 0.3
10/23/2018 B-718 0.09
10/23/2018 B-719 ND (0.05)
10/23/2018 B-720 0.08
10/23/2018 B-721 ND (0.05)
10/23/2018 B-722 0.1
10/23/2018 B-723 0.4
10/23/2018 B-724 6.9 Excavated
10/23/2018 B-725 1.3 Excavated
10/23/2018 B-726 ND (0.05)
10/23/2018 B-727 0.1
10/23/2016 B-728 0.1
10/23/2018 B-729 0.7
10/23/2018 B-730 0.3
10/23/2018 B-731 7.0
10/23/2018 B-931 0.2
10/23/2018 B-932 0.1
10/23/2018 B-933 0.9
10/23/2018 B-933-1 8082 FD 0.8
10/23/2018 B-933 MS/MSD 8082 MS/MSD
10/23/2018 B-934 8.7 Excavated
10/23/2018 B-935 2.2 Excavated
10/23/2018 B-936 0.4
10/23/2018 B-937 0.4
10/23/2018 B-938 2.4 Excavated
10/23/2018 B-145-A 10 59.4 Excavated
10/23/2018 B-149-A 10 80.4 Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 33 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
3540C1

PCBs
(9078) (??7§1.

Adjusted
PCBs* Sample Notes

10/23/2018 B-146-A 10 9.6
10/23/2018 B-154-A 10 1.1 Excavated

10/23/2018 B-155-A 10 40.4 Excavated
10/23/2018 B-152-A 10 99.3 Excavated
10/23/2018 SW-133-A 0-2 15.9
10/23/2018 B-88-C 10 15.6
10/24/2018 B-641 0.7
10/24/2018 B-642 0.2
10/24/2018 B-643 0.8

10/24/2018 B-644 0.9
10/24/2018 B-645 0.4
10/24/2018 B-646 0.3
10/24/2018 B-647 1.4 Excavated
10/24/2018 B-648 3.5 Excavated
10/24/2018 B-649 0.2
10/24/2018 B-650 0.4
10/24/2018 B-651 0.4
10/24/2018 B-652 0.4
10/24/2018 B-653 0.3
10/24/2018 B-654 3.3 Excavated
10/24/2018 B-655 9.3 Excavated
10/24/2018 B-656 5.1 Excavated
10/24/2018 B-657 1.0 Excavated
10/24/2018 B-658 0.3
10/24/2018 B-659 0.06
10/24/2018 B-660 0.4
10/24/2018 B-660-1 8082 FD 0.5
10/24/2018 B-660 MS/MSD 8082 MS/MSD
10/24/2018 B-661 0.4
10/24/2018 B-662 0.9
10/24/2018 B-663 0.4
10/24/2018 B-664 0.4
10/24/2018 B-665 4.5 Excavated
10/24/2018 B-666 0.6

10/24/2018 B-667 0.4
10/24/2018 B-668 1.6 Excavated
10/24/2018 B-669 0.7
10/24/2018 B-670 0.07
10/24/2018 B-671 1.7 Excavated
10/24/2018 B-672 0.02
10/24/2018 B-673 2.7 Excavated
10/24/2018 B-674 0.9
10/24/2018 B-675 2.2 Excavated
10/24/2018 B-676 1.3 Excavated
10/24/2018 B-677 2.1 Excavated
10/24/2018 B-678 0.4
10/24/2018 B-679 0.1

10/24/2018 B-680 1.3 Excavated
10/24/2018 B-680-1 8082 FD 1.4 Excavated

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 34 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(90781

Sample Notes

10/24/2018 B-680 MS/MSP 8082 MS/MSD
10/24/2018 B-681 0.3
10/24/2018 B-682 0.3
10/24/2018 B-683 0.5
10/24/2018 B-684 0.5
10/24/2018 B-685 0.2
10/24/2018 B-686 0.8
10/24/2018 B-687 0.07
10/24/2018 B-688 0.09
10/24/2018 B-689 0.2
10/24/2018 B-690 0.4
10/24/2018 B-691 0.2
10/24/2018 B-692 0.7
10/24/2018 B-693 0.07
10/24/2018 B-694 0.09
10/24/2018 B-695 ND (0.06)
10/24/2018 B-696 1.4 Excavated
10/24/2018 B-697 0.7
10/24/2018 B-698 2.6 Excavated
10/24/2018 B-699 0.9
10/24/2018 B-700 0.1
10/24/2018 B-700-1 8082 FD 2.8 Excavated
10/24/2018 B-700 MS/MSD 8082 MS/MSD
10/24/2018 B-701 2.8 Excavated
10/24/2018 B-702 1.1 Excavated
10/24/2018 B-703 0.1
10/24/2018 B-704 0.07
10/24/2018 B-705 1.4 Excavated
10/24/2018 B-939 7.2 Excavated
10/24/2018 B-940 3.5 Excavated
10/24/2018 SW-447 0-2 0.5
10/24/2018 SW-448 0-2 0.2
10/24/2018 SW-449 0-2 1.4
10/24/2018 SW-450 0-2 0.8
10/24/2018 SW-451 0-2 4.2
10/24/2018 SW-452 0-2 2.9
10/24/2018 SW-453 0-2 2.2
10/24/2018 SW-454 0-2 5.4
10/24/2018 SW-455 0-2 ND (0.5)
10/24/2018 SW-456 0-2 2.8
10/24/2018 SW-457 0-2 4.5
10/24/2018 SW-458 0-2 2.0 excavated/test pits
10/24/2018 SW-459 0-2 1.5 excavated/test pits
10/24/2018 SW-460 0-2 0.8
10/24/2018 SW-460-1 0-2 8082 FD 3.3 excavated/test pits
10/24/2018 SW-460 MS/MSD 0-2 8082 MS/MSD
10/24/2018 SW-461 0-2 2.0 excavated/test pits
10/24/2018 SW-462 0-2 6.1 excavated/test pits
10/24/2018 SW-463 0-2 0.8
10/24/2018 SW-464 0-2 0.2
10/24/2018 SW-465 0-2 0.4
10/24/2018 SW-472 0-4 ND (0.06)
10/24/2018 SW-473 0-4 5.2 re-dig
10/24/2018 SW-474 0-4 3.9 re-dig
10/24/2018 SW-475 0-4 0.09
10/24/2018 SW-476 0-4 19.1 Excavated
10/24/2018 SW-477 0-4 1.7
10/24/2018 SW-477-1 0-4 8082 FD 0.8

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 35 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
,35400.

PCBs
(9078) mm

Adjusted
PCBs* Sample Notes

10/24/2018 SW-477 MS/MSD 0-4 8082 MS/MSD

10/25/2018 B-257 11.8
10/25/2018 B-258 23.7
10/25/2018 B-259 3.6
10/25/2018 B-260 6.8
10/25/2018 B-260-1 8082 FD 12.8
10/25/2018 B-260 MS/MSD 8082 MS/MSD
10/25/2018 B-261 1.7
10/25/2018 B-262 0.1
10/25/2018 B-263 12.9
10/25/2018 B-264 10.4
10/25/2018 B-265 ND (0.01)
10/25/2018 B-266 0.3
10/25/2018 B-267 0.5 2.1
10/25/2018 B-268 0.5 11.1

10/25/2018 B-269 0.5 11.6
10/25/2018 B-270 0.5 8.7
10/25/2018 SW-214 0-3 6.6
10/25/2018 SW-215 0-3 9.7
10/25/2018 SW-216 0-3 11.2
10/25/2018 SW-217 0-0.5 10.4
10/25/2018 SW-218 0-0.5 10.1

10/25/2018 SW-219 0-0.5 10.0
10/25/2018 SW-220 0-0.5 6.2
10/25/2018 SW-221 0-0.5 1.6
10/25/2018 SW-222 0-0.5 23.1
10/25/2018 SW-223 4.1
10/25/2018 SW-224 8.5
10/25/2018 B-738 25.7 Excavated
10/26/2018 B-842-A 10 18.0 Excavated
10/29/2018 B-840-A 13 110 Excavated
10/29/2018 B-794-B 13 7.4 Excavated
10/29/2018 B-798-B 13 3.2 Excavated
10/29/2018 B-841-A 13 10.7 Excavated
10/29/2018 B-795-B 13 ND (0.09)
10/29/2018 B-812-B 13 481 Excavated
10/29/2018 B-811-B 13 ND (0.07)
10/29/2018 B-806-B 13 0.6
10/29/2018 B-803-B 13 1.0
10/29/2018 B-815-B 13 ND (0.06)
10/29/2018 SW-716 0-2 1.1

10/29/2018 SW-717 0-2 1.9
10/29/2018 SW-718 0-2 6.1

10/29/2018 SW-719 0-2 0.5
10/29/2018 SW-720 0-2 3.0
10/29/2018 SW-721 0-2 0.5
10/29/2018 SW-722 0-2 28.4 Excavated
10/29/2018 SW-723 0-2 1.4
10/29/2018 SW-724 0-2
10/29/2018 SW-725 0-2 4.1

* Dexsil result multipied by a safety factor of 2.0

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 36 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540c>

PCBs
(9078)

Result
PCBs

(8082A/
3540c>

PCBs
(9078)

Adjusted
PCBs*

J907B)_
Sample Notes

10/30/2018 B-671-A 0.9
10/30/2018 B-680-A 0.2
10/30/2018 B-647-A 0.4
10/30/2018 B-648-A 0.6
10/30/2018 B-654-A 0.1
10/30/2018 B-655-A ND (0.05)
10/30/2018 B-656-A 0.2
10/30/2018 B-657-A ND (0.06)
10/30/2018 B-675-A 0.1
10/30/2018 B-676-A ND (0.06)
10/30/2018 B-673-A 1.5 Excavated
10/30/2018 B-696-A 0.1
10/30/2018 B-698-A 1.2 Excavated
10/30/2018 B-701-A ND (0.06)
10/30/2018 B-702-A ND (0,06)
10/30/2018 B-705-A 0.5
10/30/2018 B-140-C 1.65 3.3
10/30/2018 B-140-C-1 8082 FD 1.7
10/30/2018 B-140-C MS/MSD 8082 MS/MSD
10/30/2018 B-193-B N/A 2.21 4.42
10/30/2018 B-193-B FD 9078 FD N/A 0.28 0.56

10/31/2018 B-145-B 10.5 47.1
excavated to concrete slab, collect 
concrete sample_____________

10/31/2018 B-149-B 10.5 64.2
excavated to concrete slab, collect 
concrete sample_____________

10/31/2018 B-152-B 10.5 37.1
excavated to concrete slab, collect 
concrete sample_____________

10/31/2018 B-154-B 10.5 39.9
excavated to concrete slab, collect 
concrete sample_____________

10/31/2018 B-155-B 10.5 21.9 excavated to concrete slab
10/31/2018 B-700-A 0.2
10/31/2018 B-665-A 0.2

10/31/2018 B-934-A 1.9
excavated to concrete slab, petition 
EPA to leave in place_________

10/31/2018 B-935-A ND (0.06)
10/31/2018 B-938-A 0.2
10/31/2018 SW-476-A 0-4 0.7
11/1/2018 B-366-B 0.4
11/1/2018 B-460-B 6.5 80.5 Excavated

11/2/2018 B-673-B 2.9
excavated to concrete slab, petition 
EPA to leave in place___________

11/2/2018 B-698-B ND
11/5/2018 B-296-A 0.2
11/5/2018 B-297-A 1.5 Petition EPA to leave in place
11/5/2018 B-292-A 0.5
11/5/2018 B-293-A 0.1
11/5/2018 B-294-A 0.4
11/5/2018 B-295-A 0.08
11/5/2018 B-302-A 0.2
11/5/2018 B-303-A 0.1
11/5/2018 B-304-A 0.6
11/5/2018 B-310-A 0.2
11/5/2018 B-311-A 0.08
11/5/2018 B-312-A ND (0,07)
11/5/2018 B-313-A 0.9
11/5/2018 B-314-A 1.6 Petition EPA to leave in place
11/5/2018 B-285-A 0.2
11/5/2018 B-286-A 0.7
11/5/2018 B-287-A 0.2
11/5/2018 B-319-A 0.9
11/5/2018 B-923-A ND (0.06)
11/5/2018 B-924-A ND (0.06)
11/5/2018 B-928-A 0.6
11/5/2018 B-929-A 5

Dexsil result multipied by a safety factor of 2.0
0.08

Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil. 
Blue shaded IDs from the Floodway. 37 of 39 11/19/2018



Table 1 - Post Excavation Samples - PCBs (Dexsil and Laboratory)
180 Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(ft)

Special
Designation

Analytical Method
PCBs

(8082A/
3540C1

PCBs
(9078)

Result
PCBs

(8082A/
3540C1

PCBs
(9078)

Adjusted
PCBs*

J9078L
Sample Notes

11/5/2018 B-930-A 0.2
11/5/2018 B-290-A 1.9 Petition EPA to leave in place
11/5/2018 B-283-A 0.2
11/5/2018 B-284-A 5.0 Petition EPA to leave in place
11/5/2018 B-277-A 0.09
11/5/2018 B-278-A 2.1 Petition EPA to leave in place
11/5/2018 B-272-A 0.08
11/5/2018 B-273-A 0.6
11/5/2018 B-274-A 3.8 Petition EPA to leave in place
11/5/2018 B-274-A-1 8082 FD 1.1 Petition EPA to leave in place
11/5/2018 B-274-A MS/MSD 8082 MS/MSD
11/5/2018 B-279-A 0.8
11/5/2018 B-279-A-1 8082 FD 0.2
11/5/2018 B-279-A MS/MSD 8082 MS/MSD
11/5/2018 B-280-A 0.3
11/5/2018 B-281-A 1.0 Petition EPA to leave in place
11/5/2018 B-301-A 0.5
11/5/2018 B-926-A 0.2
11/5/2018 B-559-D 86.6 Excavated
11/5/2018 B-459-B 9.3
11/6/2018 B-460-C 0.08
11/6/2018 B-794-C 15 6.2 Petition EPA to leave in place
11/6/2018 B-798-C 15 2.2 Petition EPA to leave in place
11/6/2018 B-840-B 15 3.7 Petition EPA to leave in place
11/6/2018 B-841-B 15 0.1
11/6/2018 B-842-B 15 46.4 Petition EPA to leave in place
11/6/2018 B-812-C 15 ND (0.07)
11/7/2018 B-738-A 1.5 7.0 Excavated
11/7/2018 B-738-A-1 1.5 8082 FD 0.5 Concrete
11/7/2018 B-738-A MS/MSD 1.5 8082 MS/MSD Concrete
11/7/2018 B-724-A 2.5 ND (0.1) Concrete
11/7/2018 B-725-A 2.5 ND (0.1) Concrete
11/7/2018 B-731-A 4.5 ND (0.1) Concrete
11/7/2018 B-668-A 2.5 0.5 Concrete
11/7/2018 B-677-A 2.5 0.6 Concrete
11/7/2018 B-939-A 2.5 ND (0.1) Concrete
11/7/2018 B-940-A 2.5 ND (0.1) Concrete
11/7/2018 B-925-A 2.5 0.2 Concrete
11/7/2018 B-282-A 2.5 0.2 Concrete
11/7/2018 B-288-A 2.5 ND (0.1) Concrete
11/7/2018 B-466-A 2.5 ND (0.2) Concrete
11/7/2018 SW-565-B 4-8 0.3
11/7/2018 SW-579-B 4-7 101.3 Excavated
11/7/2018 SW-583-B 4-7 ND(0.03)
11/8/2018 B-298-A 2.5 ND (0.1) Concrete
11/8/2018 B-299-A 2.5 ND (0.1) Concrete
11/8/2018 B-300-A 2.5 ND (0.1) Concrete
11/8/2018 B-307-A 2.5 ND (0.1) Concrete
11/8/2018 B-308-A 2.5 ND (0.1) Concrete
11/8/2018 B-309-A 2.5 0.1 Concrete
11/8/2018 B-316-A 2.5 ND (0.1) Concrete
11/8/2018 B-317-A 2.5 ND (0.1) Concrete
11/8/2018 B-318-A 2.5 0.6 Concrete
11/9/2018 B-559-E 9.5 0.09
11/9/2018 SW-64-C 4-6 13.0
11/9/2018 SW-77-C 4-6 9.2

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 38 of 39 11/19/2018



Table 1 - Post Excavation Samples ■ PCBs (Dexsil and Laboratory)
ISO Mill Street, Cranston, Rl

Date
Collected

Sampling Location/ID
Number

Depth
(«)

Special
Designation

Analytical Method
PCBs

(80S2A/
35400

PCBs
(9078)

Result
PCBs

(8082A/
35400

PCBs
(9078)

Adjusted
PCBs*
(90781

Sample Notes

11/12/2018 SW-243 0-2 6.0 Excavated
11/12/2018 SW-244 0-2 0.3

11/13/2018 SW-579-C 4-7 2.0 Petition EPA to leave in place
11/13/2018 B-837 1.3 Petition EPA to leave in place
11/14/2018
11/14/2018
11/14/2018
11/14/2018
11/14/2018
11/14/2018
11/14/2018
11/14/2018

B-73
B-74
B-75
B-76

SW-61
SW-62
SW-63

SW-722-A

0-3
0-3
0-3
0-2

11
18.8
27.3
30.6
32.4

6.2

25.5 
27 
67 

26.3 
20.9 
5.77
13.6

51
54
134
52.6
41.8
11.54
27.2

re-dig
re-dig
re-dig

3.7
11/14/2018 B-412-A 4-5 CONCRETE 1.8 Petition EPA to leave in place
11/14/2018 B-349-A 4-5 28.2 ;-dig
11/14/2018 B-359-A 4-5 4.8 Petition EPA to leave in place
11/14/2018 B-403-A 0.3
11/14/2018
11/14/2018
11/14/2018

B-360-B
B-371-B
B-382-B

CONCRETE 0.2
lid

8.4 Petition EPA to leave in place
11/15/2018 SW-243-B 0-2 PENDING
11/15/2018 SW-494-C 0-2 PENDING
11/15/2018 SW-495-C 0-2 PENDING
11/15/2018 SW-515-B 0-2 PENDING
11/15/2018 B-738-B 0-2 CONCRETE PENDING
11/16/2018 B-l 6.73 13.46
11/16/2018 B-2 1.32 2.64
11/16/2018 B-3
11/16/2018 B-4

* Dexsil result multipied by a safety factor of 2.0
Bold shaded values exceed 25 ppm.
Light shaded values exceed 10 ppm.
Boxed lab values take precedence over Dexsil.
Blue shaded IDs from the Floodway. 39 of 39 11/19/2018




